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Summary 
The Endangered Species Act (ESA) requires that the Corps of Engineers (Corps), in 
coordination with the appropriate resources agency, will ensure that any action authorized, 
funded, or carried out is not likely to jeopardize the continued existence of any federally listed 
threatened or endangered species or result in the destruction or adverse modification of 
critical habitat. Formal consultation between the U.S. Fish and Wildlife Service (FWS) and 
the Corps under Section 7 of the ESA culminated with the "Biological Opinion on the 
Operation of the Missouri River Main Stem System, Operation and Maintenance of the 
Missouri River Bank Stabilization and Navigation Project, and Operation of the Kansas River 
Reservoir System" (Opinion), dated November 30, 2000. The Opinion concludes the existing 
operation of Missouri River Main Stem System, the maintenance and operation of the BSNP 
and operation of the Kansas Reservoir System jeopardizes the existence of the endangered 
interior least tern and pallid sturgeon and the threatened piping plover. It also concludes 
there will be an incidental take of bald eagles. 
In its Opinion, the FWS recommends a Reasonable and Prudent Alternative (RPA) 
with numerous elements; Reasonable and Prudent Measures (RPM) to minimize take/harm 
of the noted species; and Conservation Recommendations (CR) that would benefit the 
species. Main elements of the RPA are adaptive management, flow enhancement, 
unbalanced system regulation, habitat restoration/creation/acquisition, and species-
specific measures to avoid jeopardy. The RPA and RPM are required actions, and the CR 
are discretionary actions specific to the four species. 
Adaptive management is the first element of the RPA. It is a process that allows modification 
of management actions in response to new information and changing environmental conditions. 
Under this element, an Agency Coordination Team (ACT) was established, a comprehensive 
threatened and endangered species monitoring plan is being developed, and this annual report, that 
documents Corps actions to implement the Opinion, has been prepared. 
The flow enhancement element of the RPA requires that releases be modified from 
two main stem Reservoirs and studied for a third mainstem reservoir. For 2001 Fort Peck 
Dam releases were to be increased in the spring and be made primarily over the spillway 
from the warmer surface water of the lake. 
Currently, releases from Fort Peck Dam in parts of May and/or June are lower and 
colder than FWS biologists feel are needed to provide the attributes that the pallid sturgeon 
need to spawn and, ultimately, to preclude jeopardy. To ensure that the spillway can handle 
the required frequent releases (every third year on average), two test releases are planned 
by the Corps. Drought conditions in 2000 resulted in lake levels too low to allow spillway 
releases for the first of two tests, known as the mini test, in 2001. As soon as sufficient lake 
levels occur at Fort Peck Dam the mini-test of a spring flow from Fort Peck Dam will be 
conducted to determine if there may be adverse impacts to the spillway and to obtain data on 
the downstream impacts. A larger, full test will be conducted the year after the mini test if 
there is, again, sufficient water and NEPA requirements are met. In the meantime, portions 
of the overall monitoring plan are being implemented. 
The unbalanced system regulation element specifies that a pattern of lower lake 
levels followed by normal levels be implemented for the three upper lakes - Fort Peck Lake, 
Lake Sakakawea, and Lake Oahe. Each lake would go through a 3-year cycle of lowering, 
refilling, and responding to system inflows. Each of these three lakes would have the cycle 
staggered so no two reservoirs were in the same stage of the cycle. This form of regulation 
benefits species in both the lakes and the river reaches. 
Unbalanced Intrasystem Regulation was not implemented in 2001 due to insufficient 
water in the system. 
Under the Habitat element of the RPA, the Corps is required to restore, create and 
acquire habitat to benefit the listed species. Specifically, additional shallow water habitat to 
benefit the pallid sturgeon and sandbar habitat to benefit the terns and plovers would be 
provided. Two shallow water habitat restoration goals listed in the Opinion are 2,000 acres 
by 2005 and 19,565 acres by 2020. Sandbar habitat acreage goals vary by year and river 
reach. 
For 2001 , shallow water habitat (less than 5 feet deep with a velocity of less than 
2 feet per second) was created under the BSNP Missouri River Fish and Wildlife Mitigation 
Project. This effort created approximately 835 acres of shallow water habitat and 3,635 acres 
of reconnected floodplain in FY01. A plan was also developed and is part of this report for 
reaching the 2,000 acre shallow water habitat goal by 2005 in reaches 10 through 16. 
The Corps continued to enhance and manage emergent sandbar habitat through 
flows, reservoir intrasystem regulation, and by mechanical manipulation. Habitat creation 
included diking and island construction in a secondary bay, overburden removal and fencing 
of peninsula habitat, dewatering, vegetation removal, and use of flows and pool management 
to rejuvenate degrading habitat. Other efforts in 2001 focused on describing habitat, 
determining factors that affect nesting success, and measuring rates of habitat degradation 
due to vegetation encroachment and erosion. 
Elements applicable to specific species includes, for terns and plovers, determining 
the value of the Kansas River to benefit the birds; meeting recruitment goals; and conducting 
a piping plover foraging ecology study. Sturgeon requirements are propagation and 
augmentation support; and conducting a pallid sturgeon population assessment on the 
Missouri River. 
The Corps continued to monitor tern and plover fledge ratios as it has done for the last 
12 years on the Missouri River and 5 years on the Kansas River. Fledge ratio goals were 
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met on the System in 2001 with a running three year average of 1.22 for least terns and 1.38 
for piping plovers. The Great Plains piping plover forage ecology study was scoped in 2000 
and commenced during the 2001 nesting season. 
Propagation and augmentation support by the Corps in 2001 included supplies and 
materials assistance to Blind Pony State Fish Hatchery and the Gavin's Point and Garrison 
National Fish Hatcheries in excess of $100,000. 
Population assessment activities were funded by the USACE in high priority river 
segments in 2001. Several state agencies and the USFWS conducted pallid sturgeon 
population assessment surveys in accordance with the "Pallid Sturgeon Population and 
Habitat Monitoring Plan for the Missouri and Kansas Rivers" (Draft-2001 ). 
Reasonable and prudent measures implemented in 2001 included cottonwood stand 
surveys, continuation of the tern and plover nesting surveys, captive rearing of terns and 
plovers, evaluation and implementation of operational changes to avoid take, predator 
aversion efforts for the birds, and a comprehensive public outreach program for both the birds 
and the sturgeon. 
Conservation Recommendations were implemented for three of the four species of 
concern. For the bald eagles, winter surveys were conducted, a habitat management plan 
was developed for Segment 10, and public outreach was implemented. For the birds 
research concerning the connectivity or interchange between Missouri River piping plovers 
and plovers nesting in the Northern Great Plains was initiated. 
Pallid sturgeon work under the Conservation Recommendations included initiation of a 
feasibility study to identify and evaluate the effects of tributary dams and other structures on 
spawning migrations; implementation of education and outreach programs for anglers; 
initiated the evaluation of the cumulative effects of bank stabilization; participated as a partner 
in regional pallid sturgeon recovery work groups; assisted the Service and other partners with 
fish health issues as they relate to pallid sturgeon; and assisted the Service and other 
partners with cyropreservation banking of pallid sturgeon sperm. 
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2001 ANNUAL REPORT 
Introduction 
This annual report is furnished to comply with reporting requirements of the Biological 
pinion on the Operation of the Missouri River Main Stem System, Operation and 
Maintenance of the Missouri River Bank Stabilization and Navigation Project, and 
Operation of the Kansas River Reservoir System dated November 30, 2000 (Opinion). 
This report is formatted similar to the Table 24 (List of Biological Opinion Requirements) 
from the Opinion for the ease of cross referencing. Only those items that are required 
to be done in 2001 or, have been accelerated from the Opinion schedule, are included. 
Table 24 is included as Appendix C to this report. It is anticipated future annual reports 
will follow a similar format for ease of tracking progress. 
Reasonable and Prudent Alternative 
Actions Applicable for Multiple Listed Species in the Ecosystem 
I. Adaptive Management 
LA) Establish an ACT 
Implementation Date: March 2001 
LA) 1 ) Coordination Meetings 
Implementation Date: Twice a year 
First meeting was held March 28, 2001 in Denver, Colorado. Minutes from the meeting 
were provided to the participants 
The 2001 Fall meeting was held in conjunction with the Missouri River Natural Resource 
Commission fisheries working group in Pierre, SO. A follow up meeting was held 
November 28, 2001 at the Minnesota Valley National Wildlife Refuge with final minutes 
provided to all of the participants. The Spring 2002 meeting was postponed awaiting 
release of the Master Manual. 
I.B) Develop Endangered Species Monitoring Plan 
Implementation Date: Within 1 Year 
Efforts to develop a comprehensive monitoring and evaluation (M&E) program were 
initiated by the Corps in 2001. A Project Manager was designated to coordinate the 
development and implementation of an M&E plan. Activities in 2001 focused on four 
main areas. 1) Development of monitoring protocols for pallid sturgeon population 
assessment activities. These protocols are intended to provide the framework for a 
standardized program not unlike the tern and plover program in place on the river. 
2) Formalizing a communication strategy so that all M&E activities within the Missouri 
River Basin are coordinated and receive some level of quality control. This will help 
insure that any implemented M&E program is comprehensive and subsequent data can 
be used to better understand benchmark conditions, analyze actions, and identify 
modifications. 3) Structuring a framework so that relevant research questions are 
identified, scoped, proposed, prioritized, and findings are reviewed and built into the 
adaptive management framework if prudent. 4) Determining near term and long term 
resource needs to implement a M&E program. 
The Corps continued to conduct their now institutionalized monitoring program for piping 
plovers and least terns in 2001. Additionally, various activities were initiated concerning 
pallid sturgeon population assessment. Descriptions and results of these activities, 
including initial results from several research projects, are contained in subsequent 
sections of this annual report. 
I.e) Annual Report 
Implementation Date: Annually 
This report meets this requirement. 
II. Flow Enhancement 
II.B) Fort Peck Dam. 
Implement mini-test 
Implementation Date: 2001 
The mini-test was not implemented due to insufficient water in Fort Peck Reservoir 
during 2001. 
The mini-test consists of a discharge of up to 11,000 cubic feet per second (cfs) down 
the spillway for Fort Peck Dam for a period of up to four weeks during the month of 
June. During the same time, at least 4,000 cfs would be released through the 
powerhouse, with total discharges (powerhouse + spillway) not to exceed 15,000 cfs. 
As a prerequisite to the mini-test, sufficient water has to be available in Fort Peck Lake 
for the Corps to be able to discharge a known volume of water through the spillway 
gates. For the mini-test to run as described, for the duration described, and to gain the 
best information on discharge volume and resulting temperatures, at least 5 feet of 
water elevation is needed above the spillway crest (e.g. lake level of at least 2230 msl). 
Based on information in the 2001-2002 Annual Operating Plan, upper quartile or greater 
runoff would have to occur during the winter and spring of 2002 for this condition to be 
met before June 1. Due to the continued drought in the upper basin it is not anticipated 
that the mini-test will be run in 2002. 
Environmental compliance, Tribal consultation, and baseline monitoring work was 
begun during 2001. This included agency and public scoping meetings, numerous tribal 
consultation meetings, and technical meetings with regard to the scope of the 
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monitoring effort. The first season of data collection was during the summer of 2001. A 
summary of the 2001 monitoring effort, as well as the monitoring plan, its assumptions, 
and its quality control measures is available on request. 
Implement full test. 
Implementation Date: 2002 
The full test will be implemented the first year after the mini-test that there is sufficient 
water in Fort Peck Lake. 
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III. Unbalanced Intrasystem Regulation 
Implementation Date: 2001 
Unbalanced Intrasystem Regulation was not implemented in 2001 due to insufficient 
water in the system. 
Unbalanced Intrasystem Regulation was first included in 2000 annual operating plan 
and is repeated for the Upper Decile and Upper Quartile Simulations. The annual 
operating plan studies indicate Fort Peck Lake cannot be balanced on March 1,2002, 
but 1 year later, on March 1, 2003, Fort Peck will be high, Garrison low, and Oahe 
allowed to float (normal operation) should Upper Quartile or greater runoff occur. This 
unbalancing is computed based on the percent of the carryover multiple purpose pool 
that remains in Fort Peck Lake, Lake Sakakawea, and Lake Oahe. In terms of 
elevations, Fort Peck would be 4.0 feet high, Garrison would be 3.0 feet low, and Oahe 
would be balanced on March 1, 2003, for Upper Decile and Upper Quartile. Median or 
lower runoff does not sufficiently refill the reservoirs in 2002 and no unbalancing would 
occur. The unbalancing would alternate at each project; high one year, float (normal 
operation) the next year, and low the third year as shown on Table 1. 
TABLE 1 
RESERVOIR UNBALANCING SCHEDULE 
Fort Peck Garrison Oahe 
Year March 1 Rest of March 1 Rest of March 1 Rest of 
Year Year year 
200 Unbalanced High Balance Low Balance Float 
2 
200 High Float Low Hold peak Raise and Float 
3 hold during 
spawn 
200 Raise & Float High Float Low Hold peak 
4 hold during 
spawn 
200 Low Hold peak Raise & Float High Float 
5 hold during 
spawn 
Notes: 
Float year: Normal operation, then unbalance 1 foot during low pool years or 3 feet 
when System storage is near 57.1 MAF on March 1. 
Low year: Begin low, then hold peak the remainder of the year. 
High year: Begin high, raise and hold pool during spawn, then float. 
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IV. Habitat Restoration/Creation/Acquisition 
IV.A) Restoration of Submerged Shallow Water Habitat 
Implementation Date: 
IV.A)1) Ensure no-net-Ioss of existing shallow water habitat from O&M in lower 
river. 
As part of the BSNP maintenance program no net loss of habitat was accomplished by 
incorporating notches where appropriate. The notches help to maintain any existing 
habitat downstream of the repaired structures. The exception is dikes that are repaired 
where the landowner adjacent to the structure has concerns about bank erosion 
adversely affecting a levee or other structure. Notching is not done on these structures 
until an easement or some other form of permission is acquired from the landowner. 
The notching effort also started creating habitat. Approximately 110 new notches were 
cut at various locations between mile 426 and mile 8. These notches are larger and 
deeper than a typical maintenance notch. The larger size notches are intended to allow 
for more aggressive habitat development in the area. 
The Missouri River Bank Stabilization and Navigation Project Fish and Wildlife 
Mitigation effort created approximately 835 acres of Shallow water Habitat and 3,635 
acres of reconnected floodplain in FY01. Complete details and locations are available 
in the Missouri River Bank Stabilization and Navigation Project Fish and Wildlife 
Mitigation Annual Implementation Report dated January 2002. Appendix B is a copy of 
this report. 
IV.A)2) Develop habitat restoration plans and strategies in Segments 10 through 
16 by 2001 
Appendix A is the shallow water habitat plan to create habitat in Segments 10 through 
16. 
In Segment 10, the Corps developed a Preliminary Restoration Plan (PRP) for the 
restoration of approximately 35 acres of shallow backwater habitat at Ponca State Park, 
within the Missouri National Recreational River. 
As part of this early design process, several coordination meetings were held with the 
landowner (the State of Nebraska), Ponca State Park, the Better Ponca Foundation, 
and appropriate political aides. Coordination with the Corps' Northwestern Division 
office was also accomplished, and a business process for proceeding was established 
and approved. 
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IV.B) Emergent Sandbar Habitat 
IV.B.2) Provide Reservoir beach and island habitat. 
Maintain reservoir habitats through intra-system regulation 
Implementation Date: 2001 
The 2001-2002 Annual Operating Plan included provisions for unbalancing the Fort 
Peck, Garrison, and Oahe reservoirs for Upper Quartile and greater runoff scenarios. 
Unbalancing is intended to benefit threatened and endangered species production in 
the long term by maintaining and exposing sandbar and shoreline habitat. The 
unbalancing is also beneficial to reservoir fisheries in the long term by ensuring a 
periodic rise in reservoir elevation sufficient to provide good spawning conditions and 
inundating vegetation, thereby increasing young-of-the-year fish survival. 
Fort Peck had a 4,000 cfs reduction in flows during the tern and plover nesting season. 
The resulting stage difference provided excellent nesting habitat. A constant 8,500 to 
9,000 cfs discharge through the nesting season resulted in good habitat conditions for 
nesting terns and plovers. 
When flood flows entered the Missouri River below the project during the nesting 
season, hourly releases were lowered to no less than 3,000 cfs in order to keep 
traditional riverine fish rearing areas continuously inundated while helping to lower river 
stages at downstream nesting sites. The threatened and endangered flow modification 
"mini-test" involving releasing water though the spillway for 4 weeks beginning in late 
Mayor early June was not conducted due to low water in Fort Peck. Fort Peck Lake 
must be at elevation 2229 msl to allow releases through the spillway. 
Garrison had a reduction in flows during the tern and plover nesting season in the 500 
to 1,000 cfs range. Hourly peaking was limited to no more than 30,000 cfs for 6 hours 
when the daily average release was lower than 28,000 cfs. 
Lake Sakakawea elevations did reach levels considered necessary for optimum fish 
spawning during the month of May. In addition to the poor runoff conditions, the actual 
timing of the rise in lake elevation was dependent upon the pattern of inflow (storm 
events) at that time. 
Oahe releases in the spring and summer were for backing up those from Gavins Point. 
Oahe's elevation in the spring was steady or slightly rising. The Oahe pool fell during 
the summer. 
Fort Randall was operated to provide for a pool elevation near 1355 during the fish 
spawn period, the lake was held above elevation 1337.5 feet msl in the fall to ensure 
adequate supply for water intakes. 
Gavins Point. Based on the results of last year's operation (2000), releases were not 
increased in May when terns and plovers began to initiate nesting. The release rate was 
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be based on an assessment of flows needed to support the immediate navigation 
target. Sufficient habitat was available above the release rates to provide for successful 
nesting, thereby, saving water in the upstream reservoirs. The resulting steady release 
prevented inundation of nests and chicks. Flows during the nesting season were near 
or above what they were for the past nesting season (1999). Cycling releases every 
third day is no longer done except during downstream flood control operations. 
The Gavins Point pool was operated near 1206.0 feet msl in the spring and early 
summer with variations day to day due to rainfall runoff. Greater fluctuations occurred 
in the river, increasing the risk of nest inundation in the upper end of the Gavins Point 
pool. The pool was increased to elevation 1208.0 feet msl following the nesting season. 
IV.B)3) Artificial or Mechanically Created Habitat 
IV.B)3) Provide created sandbar habitat on Segments 2, 4, 8, 9, 10 to supplement 
B1 above. 
Implementation Date: 2001, continuing 
Cooperative habitat enhancement activities were continued in 2001 with the U. S. Fish 
and Wildlife Service (USFWS) and Bureau of Reclamation on Lake Audubon National 
Wildlife Refuge. Memorandum of Understanding was signed by the agencies to 
formalize this activity in the future. Efforts were initiated in 2001 to develop a 
management plan for piping plovers and their habitat within the Refuge. 
The Stessman Marsh Project continued with Audubon Refuge. The marsh behind 
Dike 1A was pumped down and the two plover islands created in the marsh were de-
vegetated prior to the nesting season to allow for more nesting habitat. Additionally, 
East Dike and Dike 44 were pumped down to allow for island construction in 2002. 
As habitat quality declines following the high water years of 1995-1997, efforts are being 
focused on chemical control of vegetation. Gavins Point Project is scoping an 
experimental application of Arsenal herbicide on an island below Gavins Point to 
determine its effectiveness in carryover control of vegetation. 
In Segment 10, the Corps developed a Preliminary Restoration Plan (PRP) for the 
restoration of approximately 35 acres of shallow backwater habitat at Ponca State Park, 
within the Missouri National Recreational River. 
As part of this early design process, several coordination meetings were held with the 
landowner (the State of Nebraska), Ponca State Park, the Better Ponca Foundation, 
and appropriate political aides. Coordination with the Corps' Northwestern Division 
office was also accomplished, and a business process for proceeding was established 
and approved. 
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Initiate studies of the lack of sediment transport and impacts on habitat 
regeneration and turbidity 
Implementation Date: 2003 
Though specific sediment transport studies were not conducted in 2001 the Corps did 
begin "baseline" water quality data collection in Segment 10 during the summer of 2001. 
A total of nine monitoring locations were established on the Missouri, James, and 
Vermillion Rivers as part of this initial study. Sampling sites consisted of four types: 
Thalweg, backwater, special turbidity sites, and tributaries. Field measurements were 
obtained using a Hydrolab, Secchi disc, and GPS receiver. In addition, water samples 
were collected for laboratory analysis. Lab analysis consisted of turbidity, total 
suspended solids, total organic carbon, total phosphorus, total Kjeldahl nitrogen, total 
ammonia, nitrate/nitrite nitrogen, chlorophyll a, atrazine, alachlor, and metolachlor. 
The water quality data were assessed in the following ways: 1) descriptive statistics 
(mean, median, minimum, and maximum) were calculated for all measured parameters; 
2) box plots were constructed to visually display the distribution of the measurements 
fbr each parameter; and 3) a simple, two-tailed, paired t-test was used to test for 
significant differences between selected monitoring locations and sampling sites. 
Details on the sampling methodology, as well as water quality conditions observed 
during this study, will be available in the report "A Scoping Study of Water Quality 
Conditions in the Missouri National Recreational River Reach from near Gavins Point 
Dam to Ponca State Park, Nebraska." This report will be available for distribution by the 
end of March 2002. 
In addition to this initial effort, a scope of work was prepared for follow-up studies of 
water quality within the Missouri National Recreation River in order to better understand 
existing water quality parameters prior to implementing any change toward increased 
turbidity in this reach. 
Coordination meetings and conference calls were held with the Nebraska Department of 
Environmental Quality, since state regulations generally promote actions resulting in 
less turbid waters, rather than supporting an increase in water turbidity. Additional 
coordination will be needed with the states, as well as with EPA as this action proceeds 
forward. 
Monitoring of tern and plover nesting habitat 
Implementation Date: Once every 3 years 
The major emphasis of tern and plover habitat assessment activities during 2001 
included continued development of the Corps Habitat Conservation and Recovery Plan 
(HABCARP). This effort, initiated in 1999, is expected to be completed in 2002. 
Objectives of the plan include: 
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Conduct basin-wide classification of sandbar, shoreline, and shallow water aquatic 
habitat using digital imagery and Global Positioning System (GPS) data sources. 
Use remotely sensed data to identify landscape level features and characteristics of 
occupied nesting and foraging habitat to identify indicators of habitat suitability. 
Define and determine extent and distribution of suitable nesting and foraging habitat 
along the Missouri River and monitor changes in habitat creation/destruction. 
Identify priority areas for habitat management activities. 
Activities undertaken with the HABCARP in 2001 include: 
Data acquisition and classification activities continued as the 2000 digital imagery for 
Fort Peck, Garrison, Fort Randall, and Gavins Point river segments was received and 
processed; classification is nearing completion. This is the final year of monitoring data 
to be included in HABCARP, which includes data back to 1996. 
Analysis of nest site and sandbar characteristics is ongoing. Efforts in 2001 focused on 
describing habitat, determining factors that affect nesting success, and measuring rates 
of habitat degradation due to vegetation encroachment and erosion. 
To aid in the HABCARP analysis, work was begun on a comprehensive Geographic 
Information System (GIS) database of all historic least tern and piping plover nest sites 
on the Missouri River. This database includes spatial information as well as nest fate, 
productivity, and management activity information. This information will provide 
additional benefits beyond HABCARP, including streamlining Corps Regulatory and 
Planning processes pertaining to least terns and piping plovers and serve as a medium 
for sharing data with interested Federal and state agencies. It will also serve as a 
comprehensive data source for current and future research programs. Completion date 
for the database is October 2002. 
A pilot project to assess the utility of building 3-dimensional models of existing 
interchannel sandbar habitat below Gavins Point Dam was conducted in March and 
early April. Highly precise Real Time Kinematic GPS equipment mounted on an ATV 
was used to collect a grid of elevation points on four historic nesting sites. Elevation 
points were collected with approximately 0.5 inch horizontal precision and 1.0 inch 
vertical precision. Digital elevation models were developed from these grids. The data 
collection techniques and analysis proved useful and will be implemented in future 
years for monitoring purposes. Some uses of the elevation data include: 
1) Estimate area of emergent sandbar habitat at various flow levels. 
2) Assess vegetation encroachment and scouring processes. 
3) Investigate the effects of sandbar topography on piping plover and least tern 
nest site selection. 
4) Allow more detailed assessment of nests at high risk from flow changes. 
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Current HABCARP efforts focus on river segments of the Missouri River. Initial 
planning efforts to incorporate reservoir habitat were conducted in 2001. Early planning 
focused on determining data needs and identifying existing data sources. 
The Environmental Protection Agency (EPA) is currently conducting the Upper Missouri 
River Monitoring and Assessment Program (EMAP) to assess the health of the Missouri 
River between Garrison and Oahe Dams. The Corps provided support through 
equipment sharing and training for personnel. HABCARP and the EMAP program 
complement each other, as the EPA's statistically based field sampling protocols 
measure several variables not measured in the remote-sensing based approach of 
HABCARP. This partnership is expected to continue and expand in future years. 
Elements Applicable to Specific Species 
V. Least Tern and Piping Plover 
V.A) Operate the Kansas River to provide overall benefits to conservation of least 
terns and piping plovers 
Implementation Date: 2001 
During the nesting season, the Corps has coordinated extensively with the Manhattan 
office of the USFWS to avoid adverse impacts. In general, the altered lake operation 
has involved reducing target stages on the Kansas River to avoid flooding existing nests 
with releases from Corps lakes. In coordination with the USFWS, weekly field 
observations are made of nest elevations and a river elevation selected that will provide 
protection for the nests. No water is released from Corps lakes which would increase 
river stages and inundate nests. 
Releases from Corps lakes are only increased when there is a decrease in the base 
flow of the Kansas River and then only enough to maintain the existing river stage. 
Releases from Corps lakes are reduced when a rise in the unregulated base flow of the 
Kansas River occurs upstream. The USFWS is consulted with after unregulated high 
flow events occur on the river that flood nests and also prior to resuming normal lake 
operations. This operation leads to abnormal storage of water in Corps lakes within the 
Kansas basin. 
V.B) Provide habitat to meet or exceed fledge ratio goals of 0.70 for least terns 
and 1.13 for piping plovers 
Implementation Date: 2001 (3 year average) 
Fledge ratio goals were met on the System in 2001 with a running 3-year average of 
1.22 for least terns and 1.38 for piping plovers. (See Terns and Plovers RPM 1.2.b for 
more information). 
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V.C) Initiate and conduct a piping plover foraging ecology study on the Missouri 
River. 
Implementation Date: 2005 
This effort is ahead of schedule. The Piping Plover Foraging Ecology research project 
was begun in 2001. The Corps and Virginia Polytech University in cooperation with the 
Nature Conservancy, USFWS-Ecological Services, Audubon National Wildlife Refuge, 
and the Audubon Wetland Management District will evaluate piping plover forage 
ecology on four habitat types within the Missouri River Basin. 
Specific goals for the project include: 
1) Determine factors limiting piping plover reproductive output on the Missouri 
River, with an emphasis on the role of the prey base. 
2) Compare reproductive output on the Missouri River to reproductive output on 
"high quality" alkali wetland sites. 
3) Identify characteristics of high quality plover foraging habitat in the Great 
Plains. 
4) Determine factors affecting nest site selection on the Missouri River. 
To achieve these goals a series of hypotheses about the relationships among foraging 
habitat, foraging rates, and plover reproductive output will be tested. Hypotheses to be 
tested include: 
1) Invertebrate abundance near nesting sites limits chick fledging success. 
2a) Higher parental quality results in higher probability of chicks fledging. 
2b) Parental quality is lower in lower quality sites (lower invertebrate abundance). 
3) Invertebrate abundance is related to habitat characteristics. 
4) Habitat selection is a function of habitat characteristics and invertebrate abundance. 
The second field season will be undertaken in 2002. For more information, contact U.S. 
Army Corps of Engineers, P.O. Box 710, Yankton, SD 57078. 
Reference Reports: Thesis Working Plan, Danielle Le Fer, Virginia Polytech University 
Annual Report: 2001 Field Season, Piping Plover Foraging Ecology 
VI. Pallid Sturgeon 
VI.A) Support, assist, and increase pallid sturgeon propagation 
and augmentation efforts. 
Implementation date: 2001 - 2011 
VI.A)5) Meet annually through ACT 
Three hatcheries, two Federal and one state received assistance in spawning and 
propagation efforts in 2001. 
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The Blind Pony State Fish Hatchery (Missouri Department of Conservation), was 
provided fish feed to facilitate their propagation efforts in 2001. Commercial (pellets) 
diet and brine shrimp were purchased directly by the Corps and shipped to Blind Pony 
State Fish Hatchery. Additionally, Leutinizing Hormone Releasing Hormone was 
purchased to induce spermiation and ovulation in wild brood stock pallid sturgeon. 
Aerators were also purchased for use during the culture process. 
The hatchery successfully spawned two female and two male pallid sturgeons, which 
were captured in the middle Mississippi River. Propagation of the progeny proceeded 
well in the early stages; however, mortality of the young-of-year sturgeon increased and 
the entire year class was lost (approximately 28,000 fish). Fish health sampling was 
conducted and it is the belief of the fish health experts that a "Herpesvirus" was 
responsible for the loss of these fish. As a result, no fish were stocked in the lower 
Missouri River or middle Mississippi River in 2001. 
Funding was provided to the South Dakota office of the USFWS for iridovirus sampling. 
Iridovirus issues have curtailed pallid sturgeon propagation efforts at several hatcheries, 
pending the identification of the virus in the wild. PCR testing was developed and 
utilized to identify the virus in the wild. A report should be available for inclusion as an 
appendix soon, but has been delayed due to the USFWS' loss of internet service. 
The Gavins Point National Fish Hatchery (U.S. Fish and Wildlife Service) tested positive 
for the "Missouri River Iridovirus" in 2001. As a result, the facility was placed under 
quarantine. Therefore, the hatchery continued in a "status quo" format by maintaining 
the sturgeon already on station. This includes the future captive broodstock from the 
1997, 1998 and 1999 year classes. Additionally, several hundred pallid sturgeon 
representing the 1999 year class above and beyond the needs of future captive 
brood stock were maintained. (These fish may be available for stocking in 2002 
depending on decisions made concerning the iridovirus). 
A variety of supplies were purchased by the Corps for the Gavins Point National Fish 
Hatchery during FY 2001. Fish food, replacement parts for the filter and ultraviolet 
disinfection systems were purchased as well as other miscellaneous items. 
Additionally, the Corps funded improvements to the lake water supply line (siphon 
system) that feeds the hatchery. The original dry vacuum pumps were replaced with a 
more reliable, efficient and environmentally sound system. The Corps purchased over 
10,000 Passive Integrated Transponder Tags and accessories to be used for marking 
hatchery produced and wild fish sampled during population monitoring activities. 
The Garrison Dam National Fish Hatchery (U.S. Fish and Wildlife Service) is considered 
"suspect" for the Missouri River Iridovirus after testing positive in FY 2000. One female 
and five male pallid sturgeon were spawned streamside above Fort Peck Reservoir and 
two females and four males were spawned at the Miles City State Fish Hatchery 
(Montana Fish, Wildlife. and Parks). Progeny from these spawning efforts were 
transferred to the Garrison Dam National Fish Hatchery and Bozeman Fish Technology 
Center for rearing. Continued monitoring of the status of the iridovirus at the facility are 
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ongoing. The Corps purchased a variety of cryopreservation equipment identified under 
conservation measures. 
Pallid sturgeon spawned in FY 2001 will continue to be reared in FY 2002 at which time 
they may be stocked throughout the Missouri River depending upon iridovirus sampling 
results, approval of pallid sturgeon workgroups, and the Pallid Sturgeon Recovery 
Team. For more information concerning the Corps pallid sturgeon propagation and 
augmentation efforts, contact U.S. Army Corps of Engineers, P.O. Box 710, 
Yankton, SD 57078. 
Table 2: Propagation Related Projects and Expenditures FY 2001 
Description/Project Title Cooperator Expenditure 
Spawning, Propagation Blind Pony State Fish $13,844.08 
Hatchery 
Propagation, Infrastructure Gavins Point National Fish $29,561.58 
Improvements Hatchery 
Cryopreservation Facilitation Garrison Dam National Fish $19,150.67 
Hatchery 
Passive Integrated Tags and Direct Purchase by Corps $44,360.00 
Accessories 
Total Propagation SUPjJort $106,916.33 
VI.B) Conduct pallid sturgeon population assessment including habitat 
parameters. 
Implementation date: 2001 
1) Identify the causes for the lack of reproduction and recruitment, causes for 
hybridization, and identify restoration actions. 
Implementation date: begin 2001 
2) Identify and map spawning habitat. 
Implementation date: Implement strategy by 2001 to conduct mapping by 2002. 
3) Channel training structure maintenance. 
Implementation date: Coordinate construction activities with the Service and affected 
State agencies 
4) Prioritize research needs. 
Population assessment activities were funded by the Corps in high priority river 
segments in 2001. Several state agencies and the USFWS conducted pallid sturgeon 
population assessment surveys in accordance with the "Pallid Sturgeon Population and 
Habitat Monitoring Plan for the Missouri and Kansas Rivers" (Draft-2001 ). 
13 
The year 2001 was the first year of data collection for the Fort Peck monitoring plan in 
support of the mini-test and full test. Data collection consists of using trammel nets and 
benthic trawls for collection of pallid sturgeon and other benthic fishes, collection of 
temperature, turbidity, and other water quality parameters, and the telemetry of known-
sex pallid sturgeon and paddlefish. A copy of the monitoring plan is available. 
The Nebraska Game and Parks Commission began a 3-year study in 2001 involving 
trawling design and techniques to sample sturgeon species. Success in sampling 
sturgeon is limited with existing trawl types and existing designs. This study allows for 
the comparison of similar design with varying mesh sizes of the inner cod. This study is 
being conducted in Missouri River Segments 8-13. This sampling is conducive to the 
collection of fish community data that may provide support to ecosystem improvements 
as habitats are modified via mechanically or through flow enhancement. 
Reference Report: Evaluation of the benthic trawl as a means to sample juvenile and 
adult pallid sturgeon from main channel habitats of the Missouri River. 
The Corps funded additional population assessment activities with the Columbia Fishery 
Resource Office, USFWS. This assessment included spring, summer and fall sampling 
to assess juvenile pallid sturgeon and fish communities in various habitats. River 
Segments 14 and 15 were sampled during this assessment. Additional gear was 
purchased under this contract to expand subsequent years sampling efforts. 
Reference Report: Annual Report for the Lower Missouri River Pallid Sturgeon 
Monitoring and Population Assessment Project. 
The Corps partially funded the ongoing pallid sturgeon telemetry study in river 
Segments 8 and 9. Western Area Power Administration (WAPA) and the USFWS also 
provided funding for this project in FY 2001. This study includes the telemetry of 
hatchery-reared juveniles as well as post-spawn adults. The project is moving into its 
final year based on the battery life of the tags. The results of this project may provide 
valuable information relating to habitat use and preference of both juvenile and adult 
pallid sturgeon that may be applied to other river segments to facilitate future 
management decisions. 
Reference Report: Pallid Sturgeon Assessments Recovery Priority Management Area 
11/, Lewis and Clark Lake, South Dakota & Nebraska. 
The Corps provided two replacement omni-directional hydrophones for the USFWS for 
their telemetry activities of post-spawn pallid sturgeon in Fort Peck reach. This 
telemetry project is an integral component of the Fort Peck Biological Data Collection 
Plan and is providing preliminary data for the Fort Peck Flow Modification Plan. 
In 2001, the Corps purchased a variety of equipment to facilitate the Missouri 
Department of Conservation's "winter sampling" of sturgeon species in the winter of 
2002. This project is currently ongoing and targets sampling efforts in river segments 
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13-15. For more information concerning the Corps pallid sturgeon population 
assessment activities, contact U.S. Army Corps of Engineers, P.O. Box 710, Yankton, 
SD 57078. 
Table 3: Population Assessment Projects FY 2001 
Descri,,-tion/Proiect Title Coo,,-erator 
Evaluation of the benthic trawl as a Nebraska Game and Parks 
means to sample juvenile and adult Commission, Lincoln, NE 
pallid sturgeon from main channel 
habitats of the Missouri River 
Annual Report for the Lower Missouri U.S. Fish and Wildlife Service, 
River Pallid Sturgeon Monitoring and Columbia Fishery Resource 
Population Assessment Project Office, Columbia, MO 
Pallid Sturgeon Assessments U.S. Fish and Wildlife Service, 
Recovery Priority Management Area III Great Plains Fish and Wildlife 
Lewis and Clark Lake, South Dakota & Management Assistance Office, 
Nebraska Pierre, SD 
Telemetry of Post-Spawn Pallid U.S. Fish and Wildlife Service, 
Sturgeon Missouri River Fish and Wildlife 
Management Assistance Office, 
Bismarck, ND 
Monitoring of Sturgeon Populations in Missouri Department of 
Missouri Conservation, Jefferson City, 
MO 
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Reasonable and Prudent Measures to Minimize Take 
Bald Eagle 
Measure 1. Map and evaluate health of cottonwood forests on Missouri River. 
Terms and Conditions: 
Complete within 2 years of final Biological Opinion. 
a. Identify stands with periodic flooding 
b. Determine baseline mortality and tree vigor 
Monitor every 2 years for first 4 years, then every 5 years after that. 
A contract was awarded during 2001 to provide color digital ortho aerial mapping of the 
cottonwood forests (leafed out) within the Missouri National Recreational River 
boundary of Segment 10. The flight was conducted during 2001; however, the actual 
maps will not be available for use until March 2002. 
Cottonwood health, as described by using a modified Habitat Evaluation Procedure 
(HEP) to identify habitat units (HU's), was initially done in April 2000 for portions of 
Segment 10. During 2001, the April 2000 document was provided to HEP experts at 
the Environmental Research and Development Center (ERDC, formerly WES) for 
scientific feedback on the methodology. Earlier, the document was also provided to the 
USFWS (Nebraska, South Dakota, Denver Regional Office) and the National Park 
Service (NPS - O'Neill, Nebraska), and the state game agencies of Nebraska and South 
Dakota for feedback. However, none of these offices had any expertise in HEP 
procedures. Therefore, the Corps organized and funded an interagency HEP workshop 
in October 2001 in Omaha Nebraska. Representatives from the USFWS and the NPS 
attended the workshop, during which we learned the computerized HEP methodology. 
During March 2001, an annual Missouri National Recreational River public workshop 
was held. The Corps' cottonwood forest study manager (Segment 10) had a public 
sign-up sheet for landowners who would allow the Corps to determine cottonwood 
health using a HEP analysis on their land. About a dozen landowners signed up. 
Measure 2. Develop management plan for cottonwood regeneration. 
Terms and Conditions: Complete & implement within 2 years of completion of 
measure 1 above. 
A scope of work was developed for initiating cottonwood regeneration within 
Segment 10. Criteria are being established (e.g. elevation, soil type, etc) to identify 
potential regeneration sites within the Missouri National Recreational River boundary of 
Segment 10. This effort has been coordinated with the local landowners at the Missouri 
River Bank Stabilization Association meeting, January 2001, as well as the annual 
Missouri National Recreational River public workshop, March 2001. At the workshop, 
maps were available for landowners to identify their lands, and a "landowner interest" 
sign up sheet was available for landowners interested in cottonwood regeneration on 
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their lands. About a dozen landowners signed up, but we will need to determine if those 
lands are suitable for cottonwood regeneration. 
Measure 3. Implement actions to ensure no more than 10 percent eagle habitat is 
lost. 
In Segment 10, the greatest recent (last 15 years) threat to mature cottonwood forest is 
erosion of the "sugar sand" below the root zone. In addition, cottonwood regeneration 
is very limited, primarily on the islands which need to be free of vegetation for the least 
terns and the piping plovers. The document "Habitat Erosion Protection Analysis" which 
was written in April 2000 overlayed areas of high-quality cottonwood habitat (based on 
USFWS Habitat Evaluation Procedures) with areas of high erosion rates (based on an 
analysis of bank lines from aerial maps, multiple years). The document concluded that 
in those overlap areas, bank protection was warranted to protect the likely loss of 
Habitat Units due to erosion over the next 25 years. One site included the future loss of 
an eagle nest. 
Coordination meetings were held with the USFWS and NPS, and it was agreed to 
proceed toward an alternatives analysis for three sites with high habitat value; one on 
the South Dakota side, and two on the Nebraska side. Both traditional and non-
traditional methods would be investigated. In exchange for the bank protection, the 
landowner would be required to enter into an easement to protect the cottonwood trees 
from clearing. 
Scopes of work were begun for the alternatives analysis, which is part of the Definite 
Project Report (DPR) and Environmental Assessment (EA) that would be incorporated 
into the DPR. Contracts are expected to be awarded during 2002. 
Additionally, a Real Estate Design Memorandum (REDM) was begun during 2001 which 
would request the authority to purchase conservation easements associated with the 
bank protection structures, if built. This document would also allow for purchase of 
conservation easements or fee title lands, with willing sellers, for the purposes of habitat 
protection or enhancement. This document is expected to be completed in July 2002. 
Terns and Plovers 
Measure 1. Monitor all tern and plover nesting sites on Missouri and Kansas 
Rivers. 
Terms and Conditions: Annually and report in the annual report. 
Measure 1.1. Population survey information annually. 
a. Total number of colonies 
b. Total number of birds 
Map nest site locations 
Population Survey Information. The Corps again implemented their standardized least 
tern and piping plover monitoring program in 2001. Corps of Engineer personnel 
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conducted an adult census and productivity monitoring on the Fort Peck, Garrison, Fort 
Randall and Gavins Point river reaches, and on Lake Sakakawea, Lake Oahe, Lake 
Francis Case, and Lewis and Clark Lake. All activities were conducted in accordance 
with terms and conditions of applicable state and Federal permits. The USFWS 
personnel from Charles M. Russell Refuge conducted the adult census and monitored 
the Fort Peck Lake nesting areas, funded by a Corps contract. Dr. Roger Boyd, Biology 
Department, Baker University monitored the Kansas River reach under a Corps 
contract. 
Annual training was required for all personnel conducting survey and monitoring 
activities in 2001. The format for the training was changed in 2001. In an effort to 
achieve more one-on-one time with personnel in the training, the single 16 hour training 
course was held at three locations, Yankton and Mobridge, SO and Williston, NO. The 
field practical portion of the training was replaced with a four hour "in the field" activity 
with a mentor. A total of 41 seasonal and permanent personnel were trained at the 
three sessions during May and June. Further enhancing the training course was the 
development of a Techniques Handbook. This handbook not only serves as a training 
guide but also is intended to be used as a reference resource to assist field personnel 
as they conduct their M&E activities. This handbook contains the most up-to-date 
techniques and protocols for monitoring least tern and piping plover populations and 
recruitment, developed and refined from nearly 15 years of field notes and data 
gathering experience. Final publication is expected for the 2002 field season. 
Reference Report: Draft-US Army Corps of Engineers, Threatened and Endangered 
Species-Techniques Handbook. 
Initial distribution surveys on the Missouri River began in late April and continued until 
mid-June. Most colony locations were geo-spatially recorded using backpack GPS 
units running Terrasync software. This information is available as a GIS resource 
through the Corps web based Threatened and Endangered Species Data Management 
System (OMS). 
Piping plovers began arriving on the Missouri River in mid-April with the first plover 
observed on April 11, 2002 below Gavins Point Dam. Plovers were observed on Lakes 
Oahe and Sakakawea in late April and early May. Least terns were first observed on 
the river May 9 below Gavins Point Dam. The majority of terns arrived on the Missouri in 
late May and early June. Plover numbers began noticeably declining in the middle of 
July, assumed to be the advent of fall migration. Nearly all adult and juvenile least terns 
and piping plovers had left the Missouri River Basin by the end of August. 
Piping plovers arrived on the Kansas River in late April with a nest being initiated on 
April 30 2002. The plovers abandoned the Kansas in June due to high flows. Least 
terns were first seen on the Kansas River on May 25. Tern nests were not initiated until 
late June when flows moderated on the river. Adult and juvenile terns were still on the 
Kansas River as of August 28. 
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The 2001 adult census was conducted concurrently with the 2001 International Piping 
Plover Census from the 17-30 June. All potential nesting habitat on the Missouri and 
Kansas Rivers was surveyed during this time. Results of census are summarized 
below. Completion of the International Census was vital to the Corps. Census results 
provide a performance measure of recent management activities and provide important 
trend data with which to assess population viability. Census information can be used to 
reevaluate regional and range-wide recovery objectives, species status determinations, 
and interconnectivity and significance of Missouri River habitat with other regional 
breeding sites. The Corps provided $20,145.00 for the coordination of the 2001 
International Piping Plover Census. 
Measure 1.2. Monitoring information 
Terms and Conditions: Annually 
a. Total number of nests and nest fates 
b. Total number of fledged chicks/pair and other chick fates 
c. Elevation of nests above water level. 
Productivity monitoring of all colony locations was conducted on a 5-10 day cycle. 
Nests were located, mapped and tracked until the eggs hatched or the nest was 
otherwise terminated. Chicks were tracked from hatching to fledging. Data collected in 
the field was uploaded into the DMS. The DMS was accessible via the Internet to 
appropriate Federal and state personnel. Improvements to the DMS in 2001 included 
sort capability for the field journal, productivity summary, revamped expectations list 
and last nest visit reports. An "at-risk-nests" report was added to the DMS. This report 
tags nests at risk from inundation and brings a higher level of attention to these nests 
during formulation of water management decisions by Reservoir Control Center. It is 
the Corps intent to make the DMS the clearinghouse for seasonal and historical least 
tern and piping plover adult census, nest location, and productivity monitoring 
information. 
Data collection tools and techniques were dramatically changed for the 2001 nesting 
season. Hand held devices operating WindowsTM CE linked with a backpack global 
positioning system (GPS) form the backbone of a paperless digital data collection 
system. Field data collection is now done on preloaded digital forms utilizing the 
pressure sensitive screen on the CE devices. Information is uploaded to the DMS at 
the end of each day, and the refreshed information is downloaded to the CE device in 
the morning prior to surveys. This system was tested by personnel at the Williston, 
Riverdale, Bismarck, Pierre, Fort Randall, and Gavins Point Offices in 2001 and is 
expected to be fully implemented by 2002. Advantages to using the digital data 
collection system are two fold: 
1) Efficiency and data quality in the field is increased. 
2) Data is recorded in data dictionary eliminating paper forms. 
3) Nest locations automatically recorded, in real time. 
4) In field navigation feature eliminates nest relocation problems. 
5) Repeat feature allows for quick input of similar data. 
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6) Efficiency and data accuracy is increased in the office. 
7) Data is directly downloaded in the OMS, no data transcription errors. 
8) No differential correction of GPS location data is required. 
9) Nest site and location data can be sent directly to Reservoir Control Center in 
near real time. 
Specific nest locations on the Missouri River and reservoirs were geo-spatially recorded 
using backpack GPS units running Terrasync software. This information is available as 
a GIS resource through the Corps web based Threatened and Endangered Species 
Data Management System (OMS). 
During site visits, nest elevations were visually estimated as being eighteen inches 
above or below the water level. Those estimated to be below eighteen inches elevation 
were tagged in the OMS as an "at-risk-nests. The Threatened and Endangered Section 
and the Reservoir Control Center closely monitored these nests to prevent loss from 
flooding. 
Results of the 2001 adult census and monitoring efforts are presented in tables below. 
All 2001 adult census and productivity monitoring information including number of 
colonies, birds, nests, eggs, nest fates, fledge ratios nest site maps, and at-risk-nest 
reports can be found in the OMS at www.nwd-mr.usace.army.mil/rcc/dms/. 
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Table 4: INTERIOR LEAST TERN (STERNA ANTILLARUM) 
2001 MISSOURI RIVER ADULT CENSUS and PRODUCTIVITY MONITORING 
Adult Nests Nest(a) Avg. Eggs Chicks Fledge(b) 
Reach Census Nests Hatch Success Clutch Hatch Fledge Ratio 
Fort Peck Lake 0 0 0 0.0 0.00 0 0 0.00 
Below Fort Peck 39 20 13 65.0 2.10 25 20 1.03 
Dam 
Lake Sakakawea 34 19 14 73.7 2.00 25 13 0.76 
Below Garrison Dam 125 55 48 87.3 2.62 122 79 1.26 
Lake Oahe 94 66 42 63.6 2.35 104 63 1.34 
Below Fort Randall 71 58 30 51.7 2.47 80 5 0.14 
Dam 
Lewis and Clark 58 33 17 51.5 2.52 45 34 1.17 
Lake 
Below Gavins Point 232 116 104 89.7 2.66 269 127 1.09 
Dam 
Kansas River 12 7 2 28.6 2.14 5 3 0.50 
TOTAL 665 374 270 72.2 2.48 675 344 1.03 
a = nest per 100 attempts 
b = fledged chicks per pair of adult birds (Does not include collected eggs that 
fledged) 
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Table 5: PIPING PLOVER (CHARADRIUS MELODUS) 
2001 MISSOURI RIVER POPULATION SURVEY & PRODUCTIVITY MONITORING 
Adult Nests Nest(a) Avg. Eggs Chicks Fledge(b) 
Reach Census Nests Hatch Success Clutch Hatch Fledge Ratio 
Fort Peck Lake 4 2 1 50.0 3.50 2 2 1.00 
Below Fort Peck 3 2 2 100.0 3.50 7 2 1.33 
Dam 
Lake Sakakawea 424 187 169 90.4 3.29 520 265 1.25 
Below Garrison Dam 161 89 59 66.3 3.65 223 119 1.48 
Lake Oahe 172 111 61 55.0 3.49 211 125 1.45 
Below Fort Randall 38 26 11 42.3 3.15 40 14 0.74 
Dam 
Lewis and Clark 34 18 13 72.2 3.61 43 12 0.71 
Lake 
Below Gavins Point 218 114 96 84.2 3.76 358 201 1.84 I 
Dam 
Kansas River 6 3 0 0.0 3.00 0 0 0.00 
TOTAL 1060 552 412 74.6 3.49 1404 740 1.40 
a = nest per 100 attempts 
b = fledged chicks per pair of adult birds (Does not include collected eggs that 
fledged) 
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Table 6: NEST FATES 2001 
Nest Nest Hman Bank Des!. Fate 
Reach Nests Hatch Coli. Fld. Wthr. Pred. Dis!. Eros. Lvstk. Unk. Aban. Addl. Unk. 
Fort Peck Lake 
Terns 0 0 0 0 0 0 0 0 0 0 0 0 0 
Plovers 2 1 0 1 0 0 0 0 0 0 0 0 0 
Below Fort Peck 
Dam 
Terns 20 13 0 1 2 0 0 0 0 1 0 0 3 
Plovers 2 2 0 0 0 0 0 0 0 0 0 0 0 
Lake Sakakawea 
Terns 19 14 0 0 0 1 0 0 0 0 0 1 3 
Plovers 187 169 0 1 3 2 0 0 0 3 3 0 6 
Below Garrison 
Dam 
Terns 55 48 0 1 5 0 0 0 0 0 1 0 0 
Plovers 89 59 0 0 20 1 0 1 0 0 2 0 6 
Lake Oahe 
Terns 66 42 0 6 4 2 0 0 2 1 2 0 7 
Plovers 111 61 13 2 18 1 1 0 0 3 6 1 5 
Below Fort Randall 
Dam 
Terns 58 30 0 3 4 1 0 0 0 12 3 0 5 
Plovers 26 11 0 5 4 2 0 0 0 3 0 0 1 
Lewis and Clark 
Lake 
Terns 33 17 9 3 0 0 0 0 0 0 1 1 2 
Plovers 18 13 3 2 0 0 0 0 0 0 0 0 0 
Below Gavins 
Point Dam 
Terns 116 104 0 0 0 0 0 0 0 1 3 3 5 
Plovers 114 96 0 0 2 0 2 0 0 6 5 0 3 
Kansas River 
Terns 7 2 0 3 1 1 0 0 0 0 0 0 0 
Plovers 3 0 0 2 0 0 0 0 0 0 0 0 1 
TOTAL 
Terns 374 270 9 17 16 5 0 0 2 15 10 5 25 
Plovers 552 412 16 13 47 6 3 1 0 15 16 1 22 
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Table 7: 2001 Fledge Ratios 
(calculated from 3-year totals) 
Adult 
Census 
Least Terns 
1999 572 
2000 575 
2001 653 
TOTAL 1800 
Piping 
Plovers 
1999 535 
2000 796 
2001 1054 
TOTAL 2385 
Fledged Fledge 
Chicks Ratio 
407 1.42 
350 1.22 
341 1.04 
1089 1.22 
271 1.01 
637 1.60 
740 1.40 
1648 1.38 
Measure 2. Compile and evaluate the previous impacts to take from: 
a. Daily and hourly release fluctuations below dams 
b. Changes in releases due to maintenance or other isolated causes 
c. Changes in releases to prevent downstream flood impacts 
Terms and Conditions: Submit report by January 2002 of the impacts to take resulting 
from historic operational changes (1986 - 2000). To include protocols to prevent 
historic cases of take from reoccurring. 
This is a major work effort requiring considerable effort including significant data entry, 
review of past operational scenarios, and significant data analysis. Work will start in 
2002 on this effort but no report is anticipated until July 2003. 
Measure 3. The Corps shall continue to evaluate operational changes to avoid 
take. 
Terms and Conditions: Avoid operational caused flooding and spiked releases. 
Report all documented incidental take immediately to the USFWS. 
Coordinate regularly through the ACT to ensure proposed operations will avoid take. If 
take is unavoidable-take shall be consistent with incidental take statement. 
The Corps will reconsult with the USFWS if the Corps develops new operational 
scenarios not considered during initial consultation. 
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As discussed in the section above, the 2001-2002 Annual Operating Plan includes 
provisions for unbalancing the Fort Peck, Garrison, and Oahe reservoirs for Upper 
Quartile and greater runoff scenarios. Unbalancing is intended to benefit threatened 
and endangered species production in the long term by maintaining and exposing 
sandbar and shoreline habitat. The unbalancing is also beneficial to reservoir fisheries 
in the long term by ensuring a periodic rise in reservoir elevation sufficient to provide 
good spawning conditions and inundating vegetation, thereby increasing young-of-the-
year fish survival. 
Fort Peck will have a 4,000 cfs reduction in flows during the tern and plover nesting 
season for Upper Decile runoff and a 5,000 cfs reduction for the Upper Quartile 
scenario. The resulting stage difference will provide excellent nesting habitat. Median 
runoff and below will have a constant 8,500 to 9,000 cfs discharge through the nesting 
season. This release scenario should result in good habitat conditions for nesting terns 
and plovers. 
If flood flows enter the Missouri River below the project during the nesting season, 
hourly releases will be lowered to no less than 3,000 cfs in order to keep traditional 
riverine fish rearing areas continuously inundated while helping to lower river stages at 
downstream nesting sites. April releases should be adequate for trout spawning below 
the project. A rising pool in the April-to-May sport fish spawning season will be 
dependent upon the ever changing daily inflow pattern to the reservoir but appears 
possible with all annual operations plan simulations. 
Garrison will have a reduction in flows during the tern and plover nesting season under 
all runoff scenarios. The reductions will be in the 500 to 1,000 cfs range. Hourly 
peaking will be limited to no more than 30,000 cfs for 6 hours if the daily average 
release is lower than 28,000 cfs. This will limit peak stages below the project for nesting 
birds. 
Oahe releases in the spring and summer will back up those from Gavins Point. Oahe's 
elevation in the spring will be steady or rising given median or higher runoff. Under all 
annual operations plan simulations, the Oahe pool will fall during the summer. 
Fort Randall will be operated to provide for a pool elevation near 1355 during the fish 
spawn period, and the lake will not be drawn down below elevation 1337.5 feet msl in 
the fall to ensure adequate supply for water intakes. Hourly releases from Fort Randall, 
during the 2002 nesting season will be limited to 37,000 cfs. Daily average flows may 
be increased every third day to preserve the capability of increasing releases later in the 
summer if conditions turn dry. 
Gavins Point. For the Upper Quartile and below scenarios, based on the results of last 
year's operation, releases will not be increased in May when terns and plovers begin to 
initiate nesting. The release rate will be based on an assessment of flows needed to 
support the immediate navigation target. This will result in increased flows during the 
nesting season. Based on 2001 nesting season results, it is anticipated that sufficient 
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habitat will be available above the release rates to provide for successful nesting 
thereby saving water in the upstream reservoirs. A steady release rate will be 
undertaken for the Upper Decile condition. The release will be set in mid-May at the flow 
anticipated to be needed to evacuate excess flood storage from the System. The 
resulting steady release prevents inundation of nests and chicks. Flows during the 
nesting season will be near or above what they were this past nesting season for all 
runoff conditions. Cycling releases every third day is not planned during the 2002 
nesting season except during downstream flood control operations. 
The Gavins Point pool will be operated near 1206.0 feet msl in the spring and early 
summer with variations day to day due to rainfall runoff. Greater fluctuations occur in 
the river, increasing the risk of nest inundation in the upper end of the Gavins Point 
pool. Several factors contribute to the increased risk of nest inundation in the upper end 
of the Gavins Point pool. First, because there are greater numbers of endangered 
species nesting below the Gavins Point project that must be preserved, Gavins Point 
releases are restricted during the nesting season. Second, unexpected rainfall runoff 
between Fort Randall and Gavins Point can result in sudden pool rises because the 
Gavins Point project has a smaller storage capacity than the other System reservoirs. 
Third, the operation of Gavins Point for downstream flood control may necessitate 
sudden release reductions to prevent downstream bird losses. And finally, high 
releases required in wet years make nest inundation more likely. When combined, all 
these factors make it difficult and sometimes impossible to prevent inundation of nests 
in the upper end of Lewis and Clark Lake. The pool will be increased to elevation 
1208.0 feet msl following the nesting season. 
Measure 4. The Corps shall follow the "Contingency Plan for Protection of Least 
Tern and Piping Plover Nests and Chicks" and the "Captive Rearing Protocol". 
Measure 4.1. Continue captive rearing program, coordinate with USFWS 
Terms and Conditions: Any changes to protocol will be coordinated and approved by 
the USFWS. 
The Corps continued to operate the captive rearing facility in 2001. Due to reduced 
releases from Gavins Point and subsequent increases in Oahe and Lewis and Clark 
Lakes water levels, 53 plover and 23 tern eggs were collected. All attempts were made 
to maintain viable nesting sites per the contingency plan. Several improvements were 
made to the facility and collection equipment in 2001. Anchor cables were added to 
stabilize the support poles on the outdoor flight pen. This will help prevent pen damage 
if ice or snow loads up on the mesh. Portable incubators, including revised egg 
collection protocols and operating instructions will be distributed to each of the main 
stem project offices. New products are being researched and purchased for disinfection 
and sanitation purposes. No changes expected in 2002. 
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Table 8: CAPTIVE REARING ACTIVITY 2001 
Species Date Reach Site Eggs Reason 
Collect Collected 
Piping May 17, Lake Oahe Blue Blanket 11 Rising Lake 
Plover 2001 Level 
Piping May 25, Lake Oahe Demery Island 4 Rising Lake 
Plover 2001 Level 
Piping June 1, Lake Oahe Blue Blanket 8 Rising Lake 
Plover 2001 Level 
Piping June 1" Lake Oahe Blue Blanket 3 Rising Lake 
Plover 2001 Pump Level 
Piping June 1, Lake Oahe Kenel Flats 8 Rising Lake 
Plover 2001 Level 
Piping June 1, Lake Oahe Porcupine 7 Rising Lake 
Plover 2001 Island Level 
Subtotal Lake Oahe 41 
Piping June 29, Lewis and RM 841.5 12 Rising Lake 
Plover 2001 Clark Lake Level 
Total 53 
Least June 29, Lewis and RM 841.5 18 Rising Lake 
Tern 2001 Clark Lake Level 
Least June 29, Lewis and RM 842.2 5 Rising Lake 
Tern 2001 Clark Lake Level 
Total 23 
Egg Fates: 
Species Hatching Fledging Number Released 
Success Success 
Piping Plover 79 percent 100 percent 42 
Least Tern 96 percent 100 percent 20 
.. Note: Eleven piping plover eggs did not hatch, seven were addled, one Infertile, one 
was cracked on arrival and failed to hatch, and two were broken while handling. One 
least tern egg was addled and failed to hatch. 
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Release Information: 
Species I Birds I Release I Reach Site Name 
date 
Piping 12 July 12, Lake Oahe Blue Blanket 
Plover 2001 
Piping 13 July 12, Lake Oahe Fort Manuel 
Plover 2001 
Piping 5 July 30, Lake Oahe Beach North of Mission 
Plover 2001 Island 
Piping 8 August 6, Lewis and Clark RM 834.3 
Plover 2001 Lake 
Piping 4 August 15, Missouri River RM 795.3 
Plover 2001 
TOTAL 42 
Least Tern 13 August 6, Lewis and Clark RM 834.3 
2001 Lake 
Least Tern 7 August 15, Missouri River RM 795.3 
2001 
.. -. 
TOTAL 20 
Two fledged Least Terns disappeared from the outdoor flight pen, fate unknown. 
Measure 4.2. Initiate a peer review. on Captive Rearing Protocol. 
Terms and Conditions: Peer review every 5 years start in 2001. 
Peer review process initiated with representatives of the American Zoo and Aquarium 
Association and the USFWS Madison Wildlife Health Lab and will take place in 2002. 
Measure 4.3. Continue research into the effectiveness of the captive rearing 
program. 
Terms and Conditions: Report all captive rearing activities in the annual report. 
Following is a summary of the captive reared plovers resighted during 2001. 
- One wild reared color marked plover was resighted in Florida, Feb. 2001. 
- One captive reared plover was resighted in Alabama, March 2001. 
Nine individually color banded plovers released in previous years were resighted on the 
Missouri River between May 13th and July 18th . Two of these birds paired with mates 
and one successfully nested. 
- Three captive reared plovers released in 2001 were resighted 5 days later 
August 20, 2001. 
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Measure 5. The Corps shall implement public information and educational 
programs to increase public awareness and reduce disturbance to nesting sites. 
The Corps is currently working on an informational brochure highlighting all three 
species. This brochure will replace the tri-fold "Attention" brochure previously printed by 
the USFWS. This brochure will be provided to Federal, State, and Public organizations 
with a vested interest in piping plover, least tern, and pallid sturgeon conservation. 
Public service announcements continue to run on regional radio stations throughout the 
nesting season. Additionally, several focused talks were given to professional, 
scholastic and civic organizations. 
Continued funding support was provided during 2001 for the production of the video 
"One Good Tern Deserves Another." This film, which was completed in February 2002, 
documents the life history of the interior least tern. The Corps was one of several 
agencies providing funding support. 
The Omaha District, Environmental Section web page has information on the captive 
rearing program and our monitoring efforts, as well as the Endangered Species coloring 
book available for public use at http://www.nwo.usace.army.mil/html/pd-e/planning.html. 
Professional Presentations: 
South Dakota Chapter of the Wildlife Society Annual Meeting. 
An Evaluation of the U.S. Army Corps of Engineers 
Piping Plover Captive-rearing Program 
The 2001 Missouri River Natural Resource Commission Tern and Plover Team Meeting 
Summary of the 2001 Field Season 
Habitat Conservation and Recovery Plan 
Captive Rearing Program 1995-2001 a Review 
Iowa Department of Natural Resources 
Threatened and Endangered Species Program 
Missouri River Round Table 
Threatened and Endangered Species Program Tour 
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Scholastic Presentations: 
Yankton High School 
Taught three environmental science classes 
South Dakota State University, Wildlife and Fisheries Sciences 
Avifauna of the Missouri River 
Human Dimensions in Missouri River Management 
Civic Group Presentations: 
Clay County Democrats 
2000 Biological Opinion 
Sierra Club 
2000 Biological Opinion 
Update on Missouri River Happenings 
Sertoma Club 
Captive Rearing at Gavins Point Dam 
Bald Eagle Days at Lewis and Clark Visitor Center 
Manned Tern and Plover display 
Fort Peck Project 
One interpretive threatened and endangered program presented at campground. 
Spoke with recreationists on numerous occasions while conducting monitoring surveys. 
Garrison Project 
Several articles on endangered species work were printed in local newspaper. 
A noon show segment on endangered species was done with the local television 
station. 
Another outreach activity conducted by the Corps includes reducing human disturbance 
at nesting sites. Following is a summary of the measures taken in 2001: 
Lake Sakakawea: Temporary fences with endangered species restriction signs were 
erected to protect nesting sites located south of the Van Hook Recreation Area, on a 
peninsula in Steinke Bay and the south Causeway area. The fences and signs were put 
up to prevent off road vehicles from accessing the area. Restriction signs but not fences 
were put in the West Totten Island Complex. Repair work was done on a previously 
constructed fence near the Little Egypt Recreation Area. 
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Missouri River below Garrison Dam: Restriction signs were placed around nesting sites 
on sandbars at River Miles 1341.6, 1319.5 and 1310.4. 
Lake Oahe: Restriction signs were placed around nesting sites on Dredge Island, 
Porcupine Island and Mission Island. A fence and signs were placed to prevent access 
to nesting sites on Mission Point. Nest sites at the Okobojo Creek Recreation Area 
were fenced and signed and parts of the recreation area were closed to the public. 
Missouri River below Gavins Point Dam: Restriction signs and orange twine fencing 
were placed around nesting sites on sandbars at River Miles 801.5, 799.0, 795.3, 788.5, 
781.7,781.5,777.7,762.0,757.2, and 756.7. 
There were two instances of nests destroyed by humans in 2001 and one case where 
human disturbance was suspected. A four-egg plover nest was destroyed near the 
Cow Creek Recreation Area on Lake Oahe. Motorcycle tracks and human footprints 
were found around the nest. The predator exclosure had been removed from the cage 
and the eggs were destroyed. The USFWS special agent in Pierre, SO was notified and 
investigated the incident. 
A four-egg plover nest was destroyed on a sandbar at River Mile 801.5 below Gavins 
Point Dam. Low releases out of the dam made the sandbar assessable by off road 
vehicles. Sometime during the July 4th holiday vehicles drove through a posted 
restricted area on the sandbar and ran over the nest. The USFWS special agent in 
Sioux Falls, SO was notified and investigated the incident. The special agent made 
contact with individuals who may be responsible for the nest destruction. The 
investigation is ongoing. 
A four-egg plover nest was destroyed on a sandbar at Rive Mile 765.0 below Gavins 
Point Dam. Persons unknown came onto the sandbar and set up a "golf course". The 
plover nest was in the middle of the golf course. The eggs were out of the nest and 
destroyed. No human footprints were found around the nest. The sandbar had not 
been posted with restriction signs. 
Measure 6. The Corps shall implement aversive action to reduce predation on 
least tern. 
Predator exclosures were again placed over piping plover nests in 2001 to reduce 
losses from predation. Nest exclosure cages are placed on nests with historic or 
chronic nest predation problems. Nests that are near hatching or are located near 
recreation areas where a cage may increase human presence at the nest are not 
caged. 
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Table 9: PIPING PLOVER NESTS UNCAGED /CAGED 2001 
Nests Nest Nest Nest Hman Bank Des!. Fate 
Reach Hatch Success Coil. Fld. Pred. Dis!. Wthr. Eros. Unk. Unk. Aban. Addl. 
Fort Peck 2/0 1/0 50/- 0/0 1/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 
Lake 
Below Fort 2/0 2/0 100/- 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 0/0 
Peck Dam 
Lake 143/44 129/40 90.2/90.9 0/0 1/0 2/0 0/0 2/1 0/0 3/0 5/1 1/2 0/0 
Sakakawea 
Below 82/7 56/3 68.3/42.9 0/0 0/0 1/0 0/0 16/4 1/0 0/0 6/0 2/0 0/0 
Garrison 
Dam 
Lake Oahe 79/32 37/24 46.8/75 11/2 2/0 1/0 0/1 16/2 0/0 2/1 5/0 4/2 1/0 
Below Fort 25/1 10/1 40.0/100 0/0 5/0 2/0 0/0 4/0 0/0 3/0 1/0 0/0 0/0 
Randall 
Dam 
Lewis and 17/1 12/1 70.6/100 3/0 2/0 0/0 0/0 0/2 0/0 0/0 0/0 0/0 0/0 
Clark Lake 
Below 45/69 35/61 77.8/88.4 0/0 0/0 0/0 2/0 0/2 0/0 5/1 0/3 3/2 0/0 
Gavins 
Point Dam 
Kansas 3/0 0/0 0.0/- 0/0 2/0 0/0 0/0 0/0 0/0 0/0 1/0 0/0 0/0 
River 
TOTAL 398/154 282/130 70.9/84.4 14/2 13/0 6/0 2/1 38/9 1/0 13/2 18/4 10/6 1/0 
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Pallid Sturgeon 
Measure 1. The Corps shall evaluate and modify operational changes and 
maintenance activities to avoid take. 
Terms and Conditions: Avoid operational changes that may affect spawning. 
Report all documented incidental take immediately to USFWS. 
Coordinate regularly through the ACT to ensure proposed operations will avoid take. 
The Corps will re consult with the USFWS if the Corps develops new operational 
scenarios not considered during initial consultation. 
Operational changes that would impact sturgeon are primarily associated with flows. 
These flow changes are being evaluated as part of the Master Manual EIS process and 
will be part of the final EIS. 
Measure 2. The Corps shall increase awareness of the pallid sturgeon on the 
Missouri River and develop support for recovery and conservation measures. 
Terms and Conditions: Produce and distribute public service announcements for use 
in states bordering the Missouri River. Project Offices shall incorporate pallid sturgeon 
conservation into public education efforts. 
Within 1 year of the final Biological Opinion, develop and implement an outreach 
program for pallid sturgeon. 
Implement workshops every 3 years starting in 2001 to educate researchers and 
continue developing of handling Protocols. 
In 2001, the Corps provided an infrastructure upgrade to the Gavins Point Aquarium 
(Gavins Point National Fish Hatchery) for enhanced viewing of pallid sturgeon in their 
facility. Additional informational venues are planned with the Gavins Point Aquarium for 
increasing public awareness and knowledge of endangered species in 2002. Acrylic 
plastimounts of pallid sturgeon were purchased and distributed to all of the Corps' 
project offices in the Omaha District in 2001. These mounts serve to facilitate 
knowledge of the project office staff and inform their visitors of the endangered pallid 
sturgeon. 
Hatchery-spawned pallid sturgeon are available for viewing in the 1 OO-gallon tank in 
Planning. Although the opportunity for public outreach is currently limited due to 
security measures, we still get children from the daycare and from "bring your child to 
work day" viewing the fish, as well as visitors to Planning and other Corps employees. 
The web page for the Environmental Section of Planning provides public access to 
pallid sturgeon spawning information, pallid sturgeon in our aquarium, the stocking of 
hatchery pallid sturgeon in the Platte River, as well as the opportunity to download the 
Endangered Species Coloring Book at http://www.nwo.usace.army.mil/html/pd-
e/planning.html. 
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Conservation Recommendations 
Recommendations Applicable to Single Species 
Bald Eagle 
Conduct or participate in wintering and nesting bald eagle surveys. 
In segment 10, eagle nests identified from previous years were entered into a GIS 
database using the GPS coordinates for the nests. 
Protect and manage habitat. 
A cottonwood management plan for segment was initiated. A Real Estate Design 
Memorandum including conservation easements to protect high quality cottonwood 
habitat was initiated. 
Conduct public outreach on the value of river habitat to the bald eagles. 
The cottonwood habitat I bald eagle management and regeneration projects were 
discussed at the Missouri River Bank Stabilization Association meeting in January 2001, 
as well as the annual Missouri National Recreational River public workshop in March 
2001. At the workshop, maps were available for landowners to identify their lands, and 
a "landowner interest" sign up sheet was available for landowners interested in 
cottonwood regeneration on their lands. Many landowners within segment 10 are 
interested in supporting habitat preservation for eagles, and would be willing to enter 
into easements with the Corps or other agency to do so. 
Least Tern and Piping Plover 
Research connectivity or interchange between Missouri River piping plovers and 
plovers nesting in the Northern Great Plains. 
The Corps initiated a Piping Plover Color band Database in 2001. This database 
currently serves to coordinate color banding information among North American regions 
(Atlantic Coast, Great Lakes, Northern Great Plains, Gulf Coast and Atlantic Coast 
wintering ranges). The Corps intends to develop an interactive web application that will 
allow researchers from around North America to coordinate their banding activities to 
insure the maximum information possible is gained from their banding activities. This 
color band database and web based interface will serve to 1) provide a single stop for 
banded bird observers to report their sighting and get feedback on the birds history, 2) 
serve as clearinghouse for assignment of bands and band combinations to banders, 3) 
and provide reports to banders on bird observations. Target date January 2003. 
Pallid Sturgeon 
Complete a feasibility study to identify and evaluate the effects of tributary dams 
and other structures on spawning migrations. 
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The Corps received congressionally added funding ("General Investigations") to assist 
the Bureau of Reclamation in the development of a fish passage design for the intake 
dam structure on the Yellowstone River in Montana. During 2001, Omaha District staff 
attended 4 coordination meetings for this project, and developed a draft alternatives 
analysis report with conceptual designs and construction cost estimates. 
In parallel with the above effort, the Corps also funded a sturgeon swim study using 
Missouri National Recreational River and Operations and Maintenance funding. The 
study, which was begun in 2001 and completed in February 2002, determined swim 
capabilities of wild Yellowstone River shovel nose sturgeon in a range of velocities, over 
a range of substrates. The study also used baffles to determine sturgeon swim 
capabilities in turbulent velocities. In addition, the study tested the ability of wild 
sturgeon to navigate slotted fishways and a model rock ramp fishway. 
Operation and Maintenance funding was also used to fund a comparison of pallid and 
shovel nose sturgeon swimming abilities, using hatchery fish. The study was begun 
during 2001 and a draft was completed in February 2002. 
Implement Basin-wide education and outreach programs for anglers. 
The Corps has laminated and paper posters ("Attention Fishermen") available for use at 
bait shops and boat ramps, as well as for other agency use and distribution. Posters 
were provided to state agencies as requested after the first annual middle basin pallid 
sturgeon workgroup meeting. The North Dakota office requested a copy of outreach 
materials for their awareness, which was sent during 2001. 
Evaluate the cumulative effects of bank stabilization. 
The Corps contracted the first year of the multi-year cumulative effects Environmental 
Impact Statement (EIS) for the Section 33 bank stabilization program. The scope of the 
EIS extends from Fort Peck Dam to Ponca, Nebraska. This study is funded using 
Missouri National Recreational River and Section 33 money, and will include an 
analysis of the effects of past, present and future Section 33, Missouri National 
Recreational River, private, and public stabilization projects. 
A geomorphological study was completed by the Omaha District and the Engineer 
Research and Development Center (ERDC) in December 2001. The report, entitled 
"Missouri River - Fort Peck Dam to Ponca State Park Geomorphological Assessment 
Related to Bank Stabilization," was funded using Section 33 and Missouri National 
Recreational River money. This report provides the physical effects of bank 
stabilization, whereas the cumulative EIS will determine the biological effects of bank 
stabilization. 
Participate as a partner in regional pallid sturgeon recovery work groups. 
The Corps hired a fisheries biologist in 2001 for the purpose of implementing the 
sturgeon program. The Corps' Fisheries Biologists are regular and active participants in 
the Upper and Middle Basin Pallid Sturgeon Workgroups. Through these workgroups, 
working subgroups have been identified to facilitate the development of sampling 
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protocols for pallid sturgeon population assessment on the lower Missouri and Kansas 
Rivers. As a result of these partnerships, additional pallid sturgeon population 
assessment and propagation activities were accomplished in 2001 and are continuing in 
2002. 
Assist the USFWS and other partners with fish health issues as they relate to 
pallid sturgeon. 
Funding was provided to the USFWS for the collection, sampling and analysis of wild 
shovel nose sturgeon below Gavins Point Dam. The intentions of this study were to 
determine if the iridovirus is naturally occurring in the Missouri River basin. 
Assist the USFWS and other partners with cyropreservation banking of pallid 
sturgeon sperm. 
There was $19,150.67 was expended by the Corps to purchase a variety of 
cryopreservation equipment. These purchases were complimented with additional 
equipment totaling $5,000 purchased by WAPA. The primary equipment is housed and 
maintained at the Garrison Dam National Fish Hatchery with backup storage units 
located at the Bozeman Fish Technology Center and the Gavins Point National Fish 
Hatchery. Cryopreserved milt collected in 2001 is stored at all three locations in the 
event of catastrophic loss at one of the facilities to ensure that the genetic material will 
not be lost. 
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Missouri River Streambank Stabilization and Navigation Project 
Action Plan For Creating 2000 acres of Shallow Water Habitat by 2005 
March 20, 2002 
1. Introduction: The plan outlined below describes a process by which the Corps will 
modify the existing Missouri River Streambank Stabilization and Navigation Project 
(BSNP) in an attempt to meet the Missouri River Biological Opinion goal of 2000 acres 
of shallow water habitat by the year 2005. The plan also includes M&E so that 
knowledge gained through this initial effort can be applied toward the long-range vision 
of a more diverse and dynamic river environment that includes 20-30 acres of SWH per 
mile from Sioux City, Iowa to the mouth. The plan also describes assumptions, 
constraints and investment requirements necessary to meet future goals of the 
Biological Opinion. Further, it must be understood that there will be a lag time between 
modification of the river structures and development of habitat. 
2. Objective: The objective of the shallow water development outlined below is to 
create the required habitat acreage, and develop the design tools necessary to continue 
habitat development into the future while maintaining the authorized project purposes. 
Goals of the habitat creation are to allow for more dynamic alluvial processes and 
increased depth/velocity distribution within the wider top width. 
3. Assumptions and Definitions: 
3.a. Effective Discharge. Habitat parameters (depth and velocity) are a function of 
discharge. In order to measure the effectiveness of the proposed project modifications; 
an effective or design discharge must be defined. For the purposes of assessing 
habitat creation, it was decided to use the 50 percent excedance discharge from the 
August flow duration curve(s) as the effective discharge. Although the accounting 
system will be based on the effective discharge, data will be gathered and analyzed for 
a range of flows. These data will be used to develop habitat (duration) availability 
curves at representative sites, as shown in Figure 1 below. 
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Figure 1. Conceptual Habitat Availability Curves. 
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3.b. Habitat Parameters. The habitat parameters defined in the Biological Opinion will 
be used. These are depths less than 5 feet (1.5M) and velocities less than 2 fps (0.6 
m/s). 
3.c. Depth Diversity. Although the Biological Opinion calls for a finite number of acres 
of shallow water habitat, biologist for the USFWS and state agencies have expressed a 
need for a more diverse depth distribution within the main channel of the river. Creation 
of shallow water habitat will increase the depth diversity; however, no one has 
expressed a desire to eliminate any particular depth class. Designer must keep this in 
mind when developing modification plans. 
3.d. Maintenance of Existing Project Purposes. All authorized project purposes must 
be maintained. The authorized 300-foot wide by 9-foot deep navigation channel must 
be maintained along a reliable sailing line. The authorized stream bank stabilization 
function must be maintained to the point that general channel meandering and channel 
avulsions are prevented. 
3.e. Private Property. No modifications will be placed so that erosion of, or damage to 
private property will result. All modification will be placed adjacent to Corps owned land, 
land owned by the USFWS or state owned land. Memorandums of Agreement may 
need to be obtained from the USFWS and states before any modifications are placed 
adjacent to these properties. 
3.f. Flood Control. No modifications will be implemented that will result in diminished 
capacity of, or damage to existing flood control projects. This may require levee 
setbacks and/or purchasing of easements. 
4. Modifications: Following is a brief description of the types of modifications that are 
planned as part of shallow water habitat development. 
4.a. Chutes and Backwater Areas. These types of modifications consist of 
rehabilitation of historic side channels and re-connection of backwaters that were cut-off 
from the main channel as a result of construction of the BSNP. Review of the Project 
Management Plan (PMP) for Implementation of the Biological Opinion indicates that 
approximately 400 acres will be created using these techniques by 2005. This habitat 
will be created by the existing Missouri River Mitigation Project and by Section 1135 
projects that are at least in the feasibility stage. 
4.b. Dike Lowering/Notching/Removal. Dikes adjacent to publicly owned land will be 
targeted for modification in an attempt the increase the top width of the main channel of 
the Missouri River. By increasing the top width, the river is more free to erode and 
deposit sediments in response to changes in the hydrograph. The length of dike to be 
modified will vary depending on the location. However, in general, dikes in the lower 
river will have the potential for longer modification lengths. Model studies and field 
observations indicate that an increase in top width does not necessarily lead to a 
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corresponding increase in shallow water habitat. Based on these studies and 
observations, for the purposes of this report, it is assumed that a minimum of 100 linear 
feet of dike would have to modified to produce a substantial change in depth distribution 
and that only 50 percent of the modified length would actually product acceptable 
shallow water habitat. In addition, modification lengths and elevations will vary through 
a bend to produce a more dynamic river response. 
4.c. Placement of New Structures. As stated 4.b., simple dike modifications will likely 
not be sufficient to create the require amount of habitat, while remaining within the 
assumptions stated in Section 3. The width of the main channel varies from 600 feet at 
Sioux City, Iowa to approximately 1100 feet at the mouth. The navigation channel 
occupies 300 feet of this width. Most of the remainder of the main channel is generally 
deep (well over 9 feet) and fast (>5 fps). The area outside the navigation channel 
provides a factor of safety for commercial navigators and is used by recreational 
boaters; however, there is no evidence that this area is at all productive from a 
biological point of view. For this plan the portion of the main channel outside the 
authorized navigation a channel will be referred to as the Under Utilized Zone (UUZ). 
New structures will be placed in the UUZ to promote the deposition of sediments at a 
higher elevation than is presently happening. These structures may include chevrons, 
vane dikes, rootless dikes, etc. and will be constructed to varying elevations and 
locations within the UUZ to provide for a more dynamic river response. A conceptual 
plan view of the dike modifications/new structure placement is shown in Plate 1. 
4.d. Combination Dike Modification and New Structures. The most likely scenario to 
produce the required acres of habitat will be a combination of dike modifications and 
new structures. The short term goal is to develop a situation where, on average, 200 
feet of the cross section width is considered shallow water habitat while maintaining all 
authorized project purposes. This width may produce up to approximately 24 acres per 
river mile of shallow water habitat. To produce the remaining 1600 acres needed to 
meet the 2000 acre goal, a total of 66 river miles will need to be modified. 
5. Location: Initially dike modifications will be concentrated at existing mitigation sites, 
state, and USFWS property. 
6. Monitoring: The monitoring plan described below consists of data collection and 
analysis aimed at determining; (1) the quantity and quality of various modification 
schemes, (2) impacts of the modification schemes on authorized project purposes, and 
(3) development of the design tools necessary to extend habitat creation beyond the 
short-range goal. This monitoring does not specifically include any biological 
monitoring. Biological monitoring plans are being developed under a separate task. 
However, all monitoring efforts will be fully coordinated, and wherever possible, 
coincidental with other monitoring efforts. 
6.a. Data. The data collection effort will include both a velocity and geometry 
component. Channel geometry data will be collected using standard hydrographic and 
land survey techniques. Velocity data will be collected using an Acoustic Doppler 
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Current Profiler (ADCP). The ADCP will provide 3-dimensional velocity profiles that will 
be useful in assessment in the macro changes (impacts to the existing project) as well 
as micro changes (habitat values). All data will be referenced to a common spatial 
coordinate system and stored in a GIS format. The coordinate system and GIS format 
will be compatible with other data collection efforts (i.e. biological and water quality 
data). 
6.b. Data Collection. The collection and processing of the data will be accomplished 
primarily through contracts. Government hired labor forces will be used for small short-
suspense work efforts, interim/reconnaissance data collection, and QNQC of contract 
efforts. Project engineers and scientists will work with both Kansas City District and 
Omaha GIS/survey personnel and the contractor to develop the protocol, data layer 
schemes, etc. This work will also be coordinated with other data collection efforts along 
the river. This includes U.S. Geological Survey and state agencies engaged in river 
research. 
6.c. Data Analysis. To create the required 2000 acres of habitat by the year 2005, 
nearly 66 miles of river will have to be modified over the next 3 years. It is not practical, 
from a cost or logistical point of view, to conduct detailed data collection over the entire 
66 miles of the river. Therefore, it is proposed to conduct detailed data collection at 
selected sites in order to determine the average number of habitat acres created by 
each type of modification. Detailed data collection sites will be classified by type of 
modification, relative size of modification, and river reach. Enough sites within each 
classification will be monitored to establish both habitat creation trends as well as 
project impacts. The detailed data collection process will also identify indicator 
parameters that will be measured at the remaining sites. The indicator parameters will 
be used to total the number of acres created as well as track project impacts. 
7. Costs: The costs listed below are based on the schedule outlined in the 
Implementation Plan PMP, construction history, and recent contract cost for data 
collection. These costs are for the 1600 acres needed beyond those planned for 
construction through the Missouri River Mitigation Project and the CAP programs. A 
breakdown of the costs per river reach and fiscal year is shown in Table 1. 
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Table 1 
Estimated 
Developable Total Funds 
River SWH1 (acres) FY02 FY03 FY04 FY05 Required 
Reach 
100-220 0 400 1000 1000 2400 
50-120 0 400 500 500 1400 
185-440 20 1850 1000 1000 3870 
Rulo to 180-325 200 350 350 150 1050 
Kansas 
Kansas 570-740 855 750 500 250 2455 
City to the 
Osage 
River 
Osage 250-325 445 400 150 100 1095 
River to the 
Mouth 
Total Est. 1335-2170 
Number of 
Acres4 
Total Estimated Const. 
Cost 
Notes: 
Estimated developable SWH acres are based on publicly owned land that has been 
offered to the Corps by the owner for creation of shallow water habitat. 
The monitoring costs are for measuring the change in the physical environment 
(channel geometry, velocity, etc.), not for biological monitoring, which is being 
developed under a separate plan. The details of the plan are being developed through 
coordination with the USFWS, Corps Biologist, etc. These costs may change as the 
plan is finalized. 
These costs include development of the plans and specifications for the current and 
proceeding year, construction contract administration costs, and development and 
application of design tools. 
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Additional acres, if any, to be applied toward the long-range goal of 20-30 acres per 
mile. 
To meet the long-range goal, additional investment will be necessary in this area. 
8. Unresolved Issues/Stumbling Blocks/Logistical Considerations: The following are 
issues that need to be addressed. 
8.a. Reconciliation of habitat development with requirements in the Biological Opinion. 
The plan outlined above includes development of habitat in the lower river where the 
current habitat approaches 20 acres per mile. This work may result in habitat in excess 
of 30 acres per mile. The Corps and the USFWS need to reach an agreement as to the 
credits given in areas where habitat exceeds the Biological Opinion requirements 
8.b. Coordination of physical and biological monitoring. The above plan does not 
include any specific biological monitoring, however, the physical monitoring must be 
coordinated with biological monitoring to ensure that all data is accessible to all users, 
consistent protocols are followed, and effort are not duplicated. The PDT will ensure 
that this coordination is taking place. 
8.c. Real Estate limitations beyond 2005. There does not appear to be a real estate 
limitation on the short-term goal of 2000 acres by year 2005, provided the Corps and 
USFWS can reach an agreement on crediting acres (see issue 8a). However, real 
estate will become a limiting factor after 2005 if additional right-of-way is not secured. 
The Corps should prioritize real estate efforts to ensure continued opportunities. This 
may require innovative real estate instruments such as sloughing/conservation 
easements, collaborating with NRCS/Nature Conservancy, etc. This is a critical path 
element for the long-term goal. 
8.d. Impacts on infrastructure (flood control). Development of the shallow water habitat 
has the potential to affect other infrastructure, primarily private levees. The Corps 
should develop a clear and consistent approach to addressing these issues. The SEIS 
should go a long way in addressing this issue, but additional clarification would increase 
the likelihood of success in securing the needed real estate. 
8.e. Long-term maintenance and Operation and Maintenance logistics. Construction of 
these features will be relatively straightforward. Standard floating plant and excavating 
equipment are all that is needed. However, once the shallow water habitat has been 
created, maintenance of the project will be more difficult and costly. Land access 
and/or shallower draft floating plant may be required. All efforts will be made to 
minimize maintenance requirements, but is it safe to say that Operation and 
Maintenance Standard Office Procedures will change. 
8.f. Long-term viability. Although the Corps will monitor the development areas and 
develop models to project future conditions, this technology can not predict habitat 
value or usage. This biological information must be developed in parallel with the river 
monitoring/models to ensure sustained value. 
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9. FY 2002 Work Plan. Both the Omaha and Kansas City District have developed 
plans to begin the habitat development process. Funds have been provided for pre-
construction monitoring, development of models, and design efforts (see Table 1). In 
addition, both Districts are proceeding with construction activities using operations and 
maintenance funds. The Omaha District is in the process of obtaining Section 10/404 
permits for modification of a 13 mile reach of the river in the Nebraska City the Rulo 
reach, and will begin a modest construction effort in FY 2002 using hired labor forces. 
The Kansas City District's FY 2002 work plan is far more robust and is outlined in 
Attachment A. 
10. FY 2003 Work Plan. Both District's plan to continue design, construction, M&E 
effort in FY 2003 as outlined in Table 1. This is subject to available funding and will 
require close coordination with the USFWS and researcher. 
11. QAlQC Plan. Most of this work is cutting edge and will require extensive over sight 
from senior level engineers/scientist and technical specialist in order to maintain an 
acceptable level of risk to the existing project, ensure that state of the art tools are being 
used/developed, to verify that lessons learned have been incorporated, and to verify 
that the long-term objectives are being met in terms of biological response. Further, 
these technical experts, and senior level engineers and scientist will provide input and 
oversight for development of data collection protocol, monitoring plans and data base 
. development. Table 2 provides a list of key personnel as well as their area of expertise 
and responsibilities. Annual QAlQC plans will be developed that outline specific tasks, 
roles and responsibilities. 
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Table 2 
Key Personnel 
Name Expertise Responsibilities 
Allen Tool- CENWK-EC- Senior Hydraulic Engineer: SWH development program 
HH Sediment Transport, over sight, Technical Review 
Numeric Of Project Design, Technical 
Modeling, Alluvial Over Sight of Modeling 
Geomorphology QAlQC 
Mike Chapman - CENWK- Senior Operations Technical Project Designs, 
EC-HH Engineer: Design Coordination, Scope 
River Operations, Structure Preparation, Contract Admin 
Design/Modification, 
Channel 
Design 
Ken Stark- CENWK-EC- Senior Hydraulic Engineer: Conducting and Technical 
HH Sedimentation Transport, Over Sight of Numeric Model 
Numerical Modeling, Design, Technical Project 
Stream Design 
Rehabilitation Design 
Dereck Wansing- Engineering Technician: Data base development and 
CENWK-EC-HH Data Base Development, design, data collection method 
Data and protocol 
Collection, 
John Remus - CENWO- Senior Hydraulic Engineer: SWH development program 
ED-HF Sedimentation Transport, over sight, development of 
Alluvial Geomorphology, monitoring plan and protocols, 
Channel Restoration technical review of project 
Design. designs, scope preparation 
and contract administration, 
QAlQC. 
Dan Pridal - CENWO-ED- Hydraulic Engineer Conducting and technical over 
HD Technical Specialist: sight of mUlti-dimensional 
Numerical Modeling, numerical modeling, data base 
Channel Design, Data Base design, monitoring plan and 
Development. protocol development. 
Jon Kragt - CENWO-IM-P GIS Expert: Development Development and 
of Data Bases and Maintenance of Data Bases. 
Development! Application of 
Geo-spatial Analysis 
Techniques. 
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Table 2 (continued) 
Key Personnel 
Name Expertise Responsibilities 
Doug Latka - CENWD- Fisheries Biologist CENWD Regional over sight of 
CM-W-M Missouri River biological monitoring and 
interface with USFWS 
Mike George - CENWO- Project Manager for the Over sight of the 
PM-C Biological Opinion implementation plan for the 
Implementation Biological Opinion 
Mike Barnes - CENWO- Study Manager for the Project Management activities 
PM-C Missouri River Mitigation for the Missouri River 
Project - Omaha District Mitigation Project in the States 
of Iowa and Nebraska 
Kelly Ryan - CENWK-PM- Project Manger for the Project Management activities 
CJ Missouri Mitigation Project. for the Missouri River 
Mitigation Project 
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INTRODUCTION 
AUTHORITY 
This report presents the cu rrent status and future plans for implementation or the Missouri River 
Fish and Wildlife Mitigation Project Iowa. Nebraska, Kansas, and Missouri, hereinafter referred 
to as the " Project" . Congress first authorized construction of the Project in Section 60 I (a) of the 
Water Resources Development Act of 1986 (Public Law 99-662). The authorization included 
acqu isition and development of 29,000 acres of land, and habitat development on an additiona l 
18.200 acres of existing public land in the States o[lo\\'a, Nebraska, Kansas and Missouri . The 
total amount of land authorized for mitigation was 48, 100 acres . 
In 1999, Congress passed another WRDA bill. Section 334(a) of the Water Resources 
Development Act of 1999 included modi fying the Projl.'Ct by increasing the amount of acreage to 
be acquired andlor restored by 118.650 acres. Thus the nc\\ total amount of land authorized for 
mitigation is currently 166,750 acres. 
BACKGROUNI> 
The original authori7..ation for the Project was based upon a repon of the US Army Corps of 
Enginee rs. Chief of Engineers, dated April 24, 1984, entitled Missouri River Bank Stablilization 
and Nav igation Project Final Feasibility Repon and Final EIS for the Fish and Wildlife Mitigation 
Plan (Ref I). The authority to prepare the Feasibility Repon was the 1958 Fish and Wildlife 
Coordination Act (P.L. 85-624). The Final Feasibi lity Report described the fish and wildlife and 
habitat losses that have, and will, occur due to the Missouri River Bank Stabi lizat ion and 
Navigation Project. Also described in the Repon are various mcasures to mitigatc fo r these losses, 
and recommended a plan to restore, preserve, or develop 48, 100 acres of habitat. 
Preconstruct ion Engineering and Design (PED) for the Project was initiated in December 1989. 
As a part of PED work, a "Reaffinnalion Report" for implementation of the Project was approved 
by the Corps of Engineers ' Missouri River Division in August 1990 (Ref2 ). T he purpose of the 
Reaffimlation Repon was to confirm that the plan recommended in the 1984 Feasibi lity Repon 
and Fina l EIS was st ill viable. PED was completed in September 199 1 and this Project has been 
in a "Construction" status s ince that time. The Reaffirmation Report explains the various aspects 
of the Project such as the approval process. funding levels, costs, schedules, documentation and 
involvement of other Stale and Federal agencies. In accordance with the Reaffinnation Report. 
Annua l Implementation Plans are required to be created. 
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A "Real Estate Design Memorandum No. I" for land acquisition activities for the Project was 
completed by the Kansas City District in March 1990 (Ref 3), This report was endorsed by the 
Corps of Engineers ' Missouri River Division in Ju ly 1990. and approved by Corps of Engineers' 
Headquarters in May 1991 . This report established the real estate requirements for the acqu isition 
in fec or easement of29,900 acres of privately owned lands and for any real estate requirements 
for development of 18.200 acres of exist ing public lands within the four affected States. 
This project is 100 percent Federally funded for rea l estate, design, construction, and operation 
and maimcnance. However, even though there is not a cost share sponsor. the U.S. Fish and 
Wildl ife Service and thc four affected Statcs ( Iowa. Nebraska , Kansas, and Missouri) participate 
in the Project The agcncy participation is through a Coordination Team that was developed to 
formulatc and decide upon the various acquisition and devclopmcnt sites, 
Approxi mately 60 percent of thc original project is within the Kansas City District (CENWK) and 
40 percent within the Omaha District (CENWO). For ease of dealing with the affectcd statcs, 
CENWK is working on s iles in Missouri and Kansas. whilc CENWO is responsible fo r all 
Nebraska and Iowa s ites . 
In November 2000, the US Fish and Wi ldl ife Service issued a Biological Opinion (B i-Op) against 
the Corps of Engineers (Ref 4). The Bi-Op stated that the Corps had severely altered, and 
continue to aller, the natural hydrology and shallow watcr habitat on the Missouri River within the 
Projcct area . The Bi-Op stated that the Corps has to perfornl "Reasonable and Prudcnt 
Alternative" act ions to restore, enhance and conserve shallow waler habitat in the amount of20-30 
acres per mile for the 735 mile Project area . 
REPORT I'URPOSE AND FORMA T 
Programmatic updates of the Rcaffim13tiol1 Report are accomplished through Annual 
Implementation Reports. This document is the eighth such report . The purpose of the Annual 
Implementation Reports is to create an administrat ive record of mit igation efforts that have already 
occurred, complcte a status of the mitigation cfforts mat are underway. and outline a plan for 
continued mitigation in the futu re. 
There arc four main elcmcnts of the Project: Real Estate, Hab itat Devclopment, Operation and 
Main tenance, and Monitoring and Evaluation. Thus, each section of this report is divided into 
four parts to explain the past activities. current status, and ruture activities for each elemenl. 
Mis§ouri Rher fish lind Wildlife Pruj ttl, Annual ImplmlCflll lion ~on, Jan 02 
-- ---~----------------------------------------------------, 
• 
PAST MITIGA TlON EFFORTS 
FOR FYOI ANI> PRIOR 
REAL ESTA n : (FYOI and Prio r) 
Non-I)ubl ic L.a nds. 
As stated previously, the origina l authorized Project allowed for acquisition of29,900 acres of 
privately held land. During the Feasibi lity efron, it was clear thaI each State had been afleeted by 
the Bank Stubiliz.1lion and Navigation Project (BSNP). Thro ugh coord ination with the four 
affected Stutes and the U.S. Fish and Wi ld life Service. the 29,900 acres was divided up between 
the Stales proportional to the amount of fish and wi ldlife losses attributed to each State. 
An additional elTort was completed in order to distribute the lands between habitat types. 
However, now Ihal the project has been underway. shifting of some of the lands between the 
States to accommodate timing of willing se llers, avai lab ility of public lands, etc. was necessary. 
The current approved plan for the 29,900 acres is indicated in Table I. 
Silite 
Missouri 
Kansas 
Iowa 
Nebraska 
TOTAL 
TA BLE: I 
ACQU ISITIOi\ O F NON-I'UBLI C LAN I>S 
TOTAL AUnlO RIZE I> BY WltDA86 
Prcscnre Acquire & Acquire & 
Existing Develop Develop New Total 
Aquatic New Terrestrial (ac) 
Habitat (ac) Aquatic Habitat (a c) 
Habitat (ac) 
-- 1,150 12,050 13,200 
-- 100 2,250 2,350 
200 200 6,800 7,200 
- 250 6,900 7, 150 
200 1,700 28,000 29,900 
Percentage 
44 
8 
24 
24 
100 
During the public involvement process for the EIS and Feasibility Report for the Project. a policy 
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of obtaining lands only fro I'll willing sellers was established. The Corps of Engineers maintains 
their authority for condemnation, however, it has been agreed that this authority will not be used 
on the Project so as to minimize the impacts of acquisition. Other real estate criteria have been 
developed to guide the acquisition process to insure the best poss ible results. These are discussed 
in detail in the referenced repons . 
Each of the four affected States has furnished a list of priority acquisition sites that have potentia l 
for wildlife mitigation. With the priority in hand. the Corps of Engineers completed a survey of 
willing se llers near the priority areas. These planning efTons identified sunicient real estate lands 
to accomplish the original authorized project. As of 30 Sep 0 I, 24,9 15 acres of non-public land 
has been acquired for the Project. This is 83 percent of the 29,900 acres originally authorized. 
The status of the acquisition of non-public lands as of September 30, 200 I (FYO J and prior) is 
displayed in Table 2. 
State 
Missouri 
Kansas 
Iowa 
Nebraska 
TOTAL 
TABLE 2 
ACQUISTION 0 1' NON-PUBLIC LANDS 
TOTAL ACQUIRED BY STATE 
(AS OF 30 SEI' 01) 
Authorized Total Aquired as Percentage of 
WRf)A 86 afJO Sep 01 Authorized 
(ac) (ac) Amount 
13,200 12,498 95 
2,350 2,1 11 90 
7,200 3,291 46 
7.150 7.0 15 98 
29.900 24.915 83 
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Amount 
Remaining to be 
Aquired to meet 
WRf)A 86 
(ac) 
702 
239 
3,909 
135 
4,985 
To date, a total of nineteen h1itigation sites have been established at areas along the river that were 
fonnerly non-public lands. These lands were obtained in Fee Tit le where the ownership is now 
held by the Corps of Engineers. Eight of the mitigation sites are within the State of Missouri ~ one 
is in Kansas, five are in Iowa, and five are in Nebraska. A breakdown by site of the amount of 
non-public land acqu ired for mitigation for the States of Missouri , Kansas, Iowa, and Nebraska are 
given in Tables 3, 4, 5 and 6, respective ly. Locations of these si tes are given in the Location Maps 
as a part of Appendix 1. 
TABLE3 
ACQUISITION OF NON-PUBLIC LANDS 
TOTAL ACQUIRED WITHIN STATE OF MISSOURI 
(AS OF 30 SE P 01) 
Missouri Sites Location Approx. Descend ing 
River Mile .Bank 
Berger Bend Franklin County 93 - 90 L 
Hemmes Holt County 514 - 5 12 L BendlComim! Site 
Lower Hamburg Atchison County 553 - 550 L Bend 
Nishnabotna Atchison County 544 - 54 1 L 
Overton Bottoms Cooper County 187 - 183 R 
Rush Bottom Bend Holt County 502 - 499 L 
Tate Island Gallaway County 113 - 11 0 L 
Thurnau Holt County 503 - 502 L 
TOTAL 
'" NOTE: Acquisitions are still underway at this site 
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Total 
Aquired 
(a c) 
414-
967-
2,265 
1,283 
4,986 
811 -
423 
1,349-
12,498 
Kansas Sites 
• TABLE 4 
ACQUISITION OF NON-I' UIlLlC LANDS 
TOTAL ACQU IRED WITIIIN STATE OF KANSAS 
(AS OF 30 SEP 01) 
Location Approx. Descending 
River Mile Rank 
Benedictine Bottoms Atchison County 429 - 424 R 
TOTAL 
Iowa Sites 
Auldon Bend 
Blackbird-Tievi lle-
Decatur Bends 
Copeland Bend 
l ouisville Bend 
Noddleman Island 
TOTAL 
TABLE 5 
ACQ UISITION OF NON-I'UIlLl C LANDS 
TOTAL ACQ UIR ED WIHIIN STATE OF IOWA 
(AS OF 30 SEP 01 ) 
Location Approx. Descending 
River Mile Bank 
Harrison County 580 - 577 L 
Monona County 698 - 686 L 
Fremont County 57 1 - 565 L 
Monona County 685 - 682 L 
Mills County 587 - 583 L 
·NOTE: Acquisitions are still underway at th is site 
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Total Aquired 
(ae) 
2111 
2.111 
Total Aquired 
(ae) 
588 
315* 
1,069' 
84 
1.235 
3,291 
• TABLE 6 
ACQUISITION OF NON-PUBLIC LANDS 
TOTAL ACQUIRED WITUIN STATE OF NEBRASKA 
(AS OF 30 SEP 01) 
Nebraska Sites Location Approx. Descending 
River Mile Bank 
81ackbird-Ticvillc- Thurston. Burt 698 - 686 L Decatur Bend Counties 
Hamburg Bend a toe County 556 - 552 R 
Kansas Bend Nemaha County 547 - 544 R 
Langdon Bend Nemaha County 532 - 528 R 
Tobacco Bend Cass County 589 - 586 L 
TOTAL 
*NOTE: Acquis it ions are still underway at this sIte 
Existing Public Lands. 
Total 
Aq u i.'ed* 
(a c) 
1,890' 
1,544' 
1,056 
921 
1,604' 
7,0 15 
In addition to the acquisition of mitigation sites on non-public lands, the WRDA86 authorization 
allowed for restoration and development of mitigation sites on 18,200 acres of existing public 
land. For habitat development on existing public lands, "no cost" easements are being obtained to 
allow the Corps of Engineers to construct project features on land not owned by the Corps. 
Through coordination with the four affected States and the U.S. Fish and Wi ldlife Service, the 
amount of public land was distributed by State and between habitat types. However. shifting of 
some of the Public lands between the States was necessary to accommodate availability of public 
lands, etc. The curren t approved plan for the 18,200 acres of exist ill!; publil.: lum.! is indil:ulcd in 
Tab le 7. 
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• TAIlLE 7 
EX ISTI NG PUBLIC LAN DS 
TOTAL AUTHO RIZED TO 8 E RESTORI; I>/DEVELOPED UNDER WRI)A 86 
Preserve Acquire & Acquire & 
Existing Dc\'elop I)cvclop New Total 
State Aquatic New Terrestrial (a c) Percentage 
Habitat (ar) Aquatic Habitat (ae) 
Habitat (a c) 
Missouri 0 550 15.200 15,750 87 
Ka nsas 0 0 0 0 0 
Iowa 500 200 1,700 2,400 13 
Nebraska 0 50 0 50 0 
TOTAL 500 800 16,900 18,200 100 
Currently, there is a lack of public land within the Project Area in the States of Kansas and 
Nebraska. However, through the Project coordination effort with the four affected States and the 
US Fish and Wildlife Service. existing public lands \\ere studied for potential development. A list 
of priority for mitigation was completed and included into the decisions of funding and schedul ing 
of development. 
As of September 30, 200 I, easements and/or licenses have been obtained on 5,779 acres of 
existing publ ic land for the Project. This is 32 percent of the 18,200 acres originally authorized. 
The status of obtaining easements and/or licenses on existing public lands as or September 30. 
2001 (FYO I and prior) is displayed in Table 8. 
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State 
Missouri 
Kansas 
Iowa 
Nebraska 
TOTAL 
• TABLE 8 
EXISTING PUBLIC LANDS 
TOTAL EASE:l-II:NTS/LlCI:NSES ACQUIRED BY STA H 
(AS 30 81:1' 01) 
Author ized Total AQuired as Percentage of Amount 
WRDA 86 of30 Sep 01 WRDA86 Remaining to 
(ae) (ae) be Aquired to 
meetWRDA 86 
(ae) 
15,750 333 1 2 1 12,4 19 
0 1.4 100 - 1.4 
2,400 2,396 100 4 
50 50 100 0 
18,200 5,778 32 12.422 
To date, a total of fourteen mitigation sites have been established at areas along the river which are 
located on public lands owned by Federal and State agencies other than the Corps of Engineers. 
Nine sites are within the State of Missouri, four sites are in Iowa, and one site is in Nebraska. 
There arc no mitigation sites established to dale on ex isting public lands in the State arKansas (a 
1.4 acre easement was taken at the Benedictine Bottoms site). A breakdown by site of the amount 
of mitigation restored or developed on existing public land in the States of Missouri , Iowa, and 
Nebraska are given in Tables 9, 10 and I L respectively. 
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• TABLE 9 
EX ISITING I'UBLIC LANDS 
TOTAL EASEME:>iTSILlCENSES ACQU IRED WITHIN STA 1'1: OF MISSOURI 
(AS OF 30 SEP 01) 
Missouri Sites Locat ion A pprox. Rh'er Descending Tota l 
Mile Bank Aquired* 
(ae) 
Berger Bend Franklin County 93 - 90 L 60 
Columbia Bonom $1. Louis County 5-0 R O· 
Deroin Bend Holt County 520 -5 17 L 1.082 
Eagle Bluffs Boone County 174 - 170 L 571 
Grand Pass Saline County 273 - 266 R 5 
Hcmmes Holt County 514-512 L 695 Bcnd/Corning Site 
Ovenan Bottol11s Cooper County 187 - 183 R 332 
Nishnabotna Atchison County 544 - 541 L 1.34 
Worthwinc Island Andrew County 460 - 456 L 585 
TOTAL 3,331 
*NOTE: Acquisitions arc still underway at this site 
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• TABLE 10 
EXISITING I'UBLIC LANDS 
TOTAL EASEMENTS/LICENSESACQUIRED WITHIN STATE OF IOWA 
(AS 01' 30 SEI' 01) 
Approx. Descending Total Iowa Sites Location RinrMile BHllk Aquircd 
(ae) 
Blackbird-Tievi lle- Monona Coun ty 698 - 686 L 964 Decatur Bends 
Caliromia Bend Ilarrison County 652 - 649 L 420 
Louisville Bend Monona County 685 - 682 L 1.0 12 
Winnebago Bend Woodbury County 7 11 -708 L O· 
TOTAL 2,396 
*NOTE: Winnebago Bend was an existing 1.200 acre Corps owned property. No additional 
acquisitions were obtained at this site. 
TABLE II 
ACQUISITION 01' NON-I'UBLIC LANDS 
TOTAL ACQUIRED WITUIN STATE OF i'iEBRASKA 
(AS OF 30 SEI' 01) 
t\pprox. Descending Nebraska Sites Location Ri ver Mile Bank 
Blackbird-Ticville- Thurston, Burt 698 - 686 R Decatur Bends Counties 
TOTAL 
Mi~~ouri Ri,·cr Fish and Wildlire Pr(ljccl, AIiDulll lmplemcnlll.l;on Ri'flOn. Jim 02 
noB 
Total 
Aquired 
(a e) 
50 
50 
IIABITAT DEVELO l'MoENT (FYOI and Prior) 
The intent of thi s Project is 10 restore and/or preserve fish and wildlife habitats that were native to 
the Missouri River floodplain . This, of course, covers an entire array of different habitat Iypes. 
The Project has completed mitigation of many dinerent habitat types. The variety and 
implementation of habitats into different areas of the floodplain is part of the development process 
of the Project To date. no onc species nor onc habitat Iype has been focused upon for restoration. 
The habitat development has been of an "ecosystem" approach where all habitat types are 
considered into development decisions. 
Restoration of shallow water aquatic habitat has emphasized restoring filled-in chute and 
completing in-river improvements. This was accomplished primarily by dike notching. river 
structure modifications, excavation and dredging. Several mitigation s ites had levees that were 
close to the river channel. In some cases , the levee can be moved back landward of the river 
channel creating additional opponunities for creation of shallow water habitat. Through 30 Sep 0 I, 
shallow water habitats have been created, or work has been staned, at the Grand Pass, Plowboy 
Bend, Ovenon Bottolns, Nonh Hamburg Bend, Langdon Bend. Tob'ICCO Island and California 
Bend mitigation sites. Levees have been relocated , or work started, at Eagle Bluffs, Columbia 
Bottom, and Overton Bottom South mitigat ion sites . 
In addition to the shallow water habitat, migratory waterfowl have benefited frol11 the creation of 
constructed wetlands at severa l mitigation sites. Restoration of migratory waterfowl habitat has 
been accomplished by construction of low dikes, berms. wells, pumps, water delivery systems. and 
construction of drainage control structures. Through 30 Sep 0 I, migratory waterfowl habitats have 
been created, or nork has been staned, at the Eagle Bluffs, Benedictine BOlloms, Louisville Bend 
and Winnebago Bend mitigation sites . 
Development of terrestrial habitat such as Bottomland Hardwood and Prairie Grass land habitats 
has been a key to the restoration of the River's ecosystem. Terrestrial habitats suppon food plot 
establishment, nesting cover. insect production, and a whole array of necessary biologica l 
funct ions to keep the ecosystem alive and functioning. Development of terrestrial habitat has been 
dependent upon the type of existing land use and management objectives. The pre-existing land 
use at many of the new mitigat ion sites was agricultural production. The terrestrial habitat 
development to date has included vegetative plantings, timber thinning. and tree plantings. 
-nuough 30 Sep 0 I , terrestrial habitat has been developed at the Benedictine Bottoms, Ovenon 
Nonh, Tate Island, Hamburg Bend, Langdon Bend, Tobacco Island and Winnebago Bend 
mitigation s ites. 
The fo llowing is a SUlllmary of the habitat development efforts at specific mitigation sites. 
Location maps for all of the mitigation sites can be found in Appendi,'( I . 
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-Columbia Bottom, Missodri 
This mitigation s ite is located on the Columbia BoUom Conservat ion Area (CBCA). The CBCA 
is existing public land owned and operated by the Missouri Department of Conser val ion (MDC). 
CBCA is approximately 4,300 acres in size. The site is on the right descending bank of the 
Missouri River, at the confluence with the Mississippi River. The land at the Columbia Bottom 
mitigation site was previously fanned. The area is being improved so that wetlands, native 
grasses, and bottomland hardwood forest habitats can be restored to the area. Due to the s ize of 
the site. the mitigation will occur in severa l phases. 
Columbia Bottom, j\l10 
View looking south at the land 
now on Ihe rh>erside of newly 
constructed levee selback. 
Deroin Bend. Missouri 
Phase I is currently under construction. Phase I of consists 
of an 8000 linear foot setback of an existing agricultural levee. 
The setback will move the existing levee approx . 800 feet 
from the Mississippi River bank to create an additional 145 
acres of land on the riverside of the levee. In the future , this 
riverward area will be planted with bottomland hardwood 
trees and shore area may be evaluated for shallow water 
habitat potential. Construct ion of Phase I is scheduled to be 
complete Spring 2002. Phase II of the mitigation is 
development of approx. 800 acres of constructed wetlands. 
The work will include construction of 15 low dikes, a pump 
station, and a water delivery system. Once completed , Phase 
II will allow development of high quality migratory waterfowl 
habitat. Phase II is currently under design. Construction of 
Phase II is scheduled to start Fall 2002. 
This mitigation site is located at river mile 516 to 520, all 
the left descending bank of the river. The s ite contains 
1,082 acres of state of Missouri land. 
The construction is nearly complete and includes 
restoration of a side channel plus planting of several 
hundred trees . The three mile channel has a 70 foot 
bottom width. Upon completion, the Missouri 
Department of Conservation will manage the s ite . 
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View looking downstream of the 
restored chute, Deroin Bend, MO 
PII,"OC 13 
Eagle RlutTs, Missouri • 
This mitigation site is located adjacent to on the Eagle Bluffs Conservation Area (EBCA) near 
Columbia Missouri . The EBCA is existing public lands o\\l1ed and operated by the Missouri 
Department of Conservation (MOe). The area is bounded by the Missouri River to the west and 
Perche Creek to the East. 
The mitigat ion at this site is 592 acres in size. The area has 
been historically used for row crop production. The planned 
mitigation at this site will include converting the famlcd 
lands to additional seasonally flooded wetlands. and provide 
a backwater fish nursery. The project scope includes two 
wet land pools and additional riparian area by constructing 
new levees and berms and new water control structures. 
Eagle Bluffs, MO 
View looking south at the new 
backwater oUlle( area andfish 
riel1dlv structure. 
There will be two "fish friendly" structures constructed 
which \\ere specifically designed to allow fish to spawn 
within the wetland area and effectively reach Perche creek 
and the Missouri River. The additional wetlands and 
backwater nursery area are currently under construction. 
The project should be completed January 2002. 
Grand Pass, Missour i 
This mitigation site \vas located at the Grand Pass Conservation Area (GPCA) on land o\\l1ed by 
MOC. The area is adjacent to the right descending bank of the Missouri River, at river miles 263 
to 266. 
The Grand Pass chute was closed in conjunction with the 
Missouri River Bank Stabilization and Navigation Project. 
Work associated with the chute closure began in 1934 and 
was completed by the early I 960s. The main project 
element for the mitigation at the GPCA site was 
restoration of the historic chule. 
Restoration of the chule was completed in 1991 . The 
work included modification of existing river structu res, 
excavation and dredging of the chute, installation of 
submerged brush pi les, and construction of rock hard 
points . The restored chute is now approximately 50 feet 
wide and has restored 130 acres of high quality shallow 
water habitat. 
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View looking lIpstream of the 
restored chute at Grand Pass. MO 
r 
Overton Bottoms North, Missouri 
Overton Bottoms is approximately 5,000 acres ofland purchased by the Corps of Engineers. The 
area is adjacent to the ri ght descending bank of the Missouri River at river miles 181 to 189. 
Interstate 70 cuts the bottoms into two sites, Overton Bottoms South (OBS), and Overton Bottoms 
North (OBN). 
J'iew looking (If the ",lei 10 the 
constructed rirer chute 01 
(herlon Bol/oms North, MO 
Unt il these lands were purchased for the Missouri River Fish 
and Wildlife Mitigation project the area \\as heavily used for 
agricultura l purposes. With implementation of the mitigation at 
this s ite, the agricultural lands have been taken out of 
production and native grasses and trees have been planted. 
In 2000, the Corps designed and constructed a river chute at the 
OBN site . The 3000 foot long chute is currently 40 feet wide. 
The chute has created o pportunities for new aquatic habitat. 
The chute was constructed at higher elevations so that it is only 
inundated on a seasonal basis. 11 is anticipated that the chute 
will continue to widen during periods of nood now and will 
eventually scour itself out to a full 150 [oot width. 
Since completion of chute construction , the area has becn turned over to the US Fish and Wildlife 
Scrvice to manage as part of their " Big Muddy Wildlife Conservation Area". The USFWS has 
implemented low maintenance operation plans for the area and plans to Ict the land recover to pre-
agricultura l conditions on its own. The Corps and USFWS will continue monitoring the chute 
development and make necessary adjustments to assure it's future developmcnt. 
Overton Bottoms South, Missouri 
The a BS site is located just to the south of 1-70 from the a BN s ite desc ribed above. Together 
these s ites make up about 5,000 acres. The main project element for the planned mitigation at the 
aBS s ite is setback of an existing levee. The levee setback will create opponunities on the 
additional land on thc river side of the levee in which future shallow water and/or bonomland 
hardwood forest habitats can be restored. The borrow area for the construction of the new levee is 
being constructed so as to allow opponunistic wetlands to fonn. 
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Upon completion of cOl1stJuction, the Missouri Department 
of Conservation will assume operation and management of 
the constructed features . The construction of the levee 
setback at OBS is currently 35% complete and is scheduled 
to be completed by April 2002. 
The OBS site contains about 500 acres of existing 
bottomland hardwood trees that will be preserved along the 
river corridor. Additional opportunities will be created when 
an existing levee will be relocatcd back [rom the river 
creating opponunities on the additional land on the river side 
oflhe levee in which future sha llow water and/or bonomland 
hardwood forest habitats can be restored. 
Plowboy Bend. Missouri 
O,'erton Bottoms South , MO 
View looking allhe borrow site 
or fhe levee setback ro 'eci 
The Plowboy Bend mitigation site is onc of several effort,s to 
complete within river structural changes for fish habitat 
improvements. This site is located adjacent to the Plowboy 
Bend Conservation Area which is owned and operated by the 
Missouri Department of Conservation. The work at this site 
included notching an existing dike in several locations and 
reversing the direction ofa second existing dike. 
View looking at the diverse and 
shallow water habitat created 
within river by structure 
modj lcalion, Plowbo Bend, MO 
The structural modifications were used to direct the natural 
force of the river against the adjacent riverbank. The eroded 
riverbank and area within the dike field created an area of 
diverse shallow and deep water fish habitat. The diversity 
created at this site is essential to Pallid Sturgeon recovery. 
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Tate Island. Missouri 
This mitigation site is located at river miles 110 to 113 on 
the left descending bank of the river near the Morrison Bend. 
The s ite contains 422 acres, but is s ituated in the middle of 
the river. Access to the site is limited only to boat. The site 
is located two miles east of Portland. MO. No construction 
is planned for the s ite at this time, however opportunities to 
complete shoreline and/or within river improvements to 
incrc~sc and diversiCy the shallow water habitat at this site 
may be undertaken in the future. 
Aerial view 0 Tate Island, MO 
Renedictinf Bottoms, Kansas 
This mitigation s ite is 2, 111 acres in s ize and is located just 
north of Atchison Kansas. The s ite is at river miles 425 to 
429 on the right descending bank at Rushville Bend of the 
river. 
V;ew look;ng across the 
construcled weIland habitat at 
Benedictine Bolloms. KS 
Auldofl Bar, Iowa 
At this site, the Corps has completed installation of seasonal 
wetlands, planting of native hardwood trees and prairic 
grasses. Bcnedictine Bottoms has been turned over to the 
Kansas Department of Wildlife and Parks for their 
management as a wildlife refuge. 
This site is at river miles 577 to 580 on the left descending bank. C urrently 588 acres have been 
purchased at this s ite. 1,028 acres is desired prior to restoration of habitat at this location. There 
are apparently no additional willing sellers at this time. No plans to improve this site have been 
prepared yet. The Iowa Department of natural Resources is managing the 588 acres of land as a 
wildlife area. 
Miuouri Ri'"er Fi,h lind Wildlife Project. AnuulIl Implcmenhuion Repon. Jan 02 PHJ..'I' 17 
California Bend. IOW8 • 
The California Bend mitigation site is 420 acres in size and is located at river miles 649 to 652 on 
the left descending bank. This project included opening up a historic side channel which has 
restored connectivity to the river and created shallow water aquatic habitat. The site is owned and 
managed by the Iowa Depanment of Natural Resources. 
Copeland Bend. Iowa 
The Copeland Bend site is at river miles 565 to 57 1 on the left descending bank. Land is still 
being acquired at this site, as it becomes available. Currently, 1,069 acres have been purchased 
but are scattered throughout the 2,306-acre site. No plans to improve this site have been prepared 
yet. The Iowa Depanmcnt of natural Resources is managing the 1,069 acres of land currently 
purchased as a wildlife area. 
View of Ihe inlel of Ihe restored 
side channel at Louisville Bend 
Noddleman Island, Iowa 
Louisville Bend. Iowa 
Louisville Bend is at river miles 682 to 685 on the left 
descending bank. This site was developed primarily as a 
water fowl area. Of the total area of 1,096 acres, 270 acres 
are open water. 
This site was completed in 1995 and consists of controlled 
opening at the inlet and outlet. plus a pump at the inlet 
Water is pumped into the area as needed and the outflow is 
regulated to maintain the \vater surface elevation. The Iowa 
Depanmcnt of Natural Resources manages this site. 
The Noddleman Island mitigation site is located at river miles 583 to 587 on the left descending 
bank. Currently, 1,235 acres of the 2,542 acres desired for this site have been purchased. It 
appears that there arc no additional willing sellers time at this time. No plans to improve this site 
have been prepared yet. The Iowa Department of Natural Resources is managing the 1,235 acres 
of land currently purchased as a wildlife area. 
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Tieville-Decatur Bends. Iowa and Nebraska 
This mitigation site consists of3, 148 acres and is located at river miles 686 to 694 on the left 
descending hank. Although these bends are on the Iowa side of the river, some of the land actually 
belongs to Nebraska. Construction at this site will begin about March 2002. The mitigation at this 
site includes opening several side channels and interconnected backwater areas. Also pumps are 
included to maintain a waterfowl area on part of the site. 
\\' innebago Bend, Iowa 
Construction of the Winnebago Bend site was completed in 
200 I. The site consists of 1,300 acres on the left descending 
bank at river miles 708 to 713. 
This site features a reopened side channel with control 
structures at the inlet, outlet and middle of the site . Due to the 
current configuration of the river, it was necessary to install a 
pump at the upstream end to maintain water flowing through 
the site. The Iowa Department of Natu ral Resources manages 
this area. 
View oflhe restored side 
channel at Winneba 0 Bend. IA 
Hamburg Rend, Nebraska 
The Hamburg Bend mitigation site is located at river miles 
552 to 556 on the right descending bank, just south of 
Nebraska City, Nebraska. The site consists of 1.544 acres of 
side channels and backwater areas that mimics the historic 
meander belt of the floodplain . The increase in numbers and 
variety of fish at this location shows that excellent habitat has 
been created at this site. 
The mitigation at Hamburg Bend was completed in 1996. 
The site is managed by the Nebraska Games and Parks. 
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Aerial view of the meandering 
floodplain and chutes at 
Hambur Bend, NE 
Pllge 19 
Kansas Rend. Nebraska · 
Kansas Bend consists of 1,056 acres in two separated areas on the right descending bank al river 
miles 544 to 547. It is located near Peru, Nebraska. The plans and spec ifications for the 
construction contract are being prepared. It is anticipated the construction will start at this site in 
late summer 2002. 
Langdon Bcnd. Ncbraska 
The Langdon Bend mitigation site is located at ri ver miles 520 to 532 on the right descending bank 
near the lawn of Brownsville, Nebraska. The si te consists of92 1 acres of fanner agricultural land. 
At this site, a 10-foot bottom width pilot channel and backwater area was constructed. The 
channel is connected to the river at the outlet. but stops before meeling Ihe river at the upstream 
end. Flow into this area will occur by water backing up the channel and will allow overland flow 
at the limes when the Missouri River is at high water. 
View of the restored side 
channel al Tobacco Island, NE 
Tobacco Island. Nebraska 
Tobacco Island is located south of Plattsmouth. Nebraska at 
river miles 586 to 590 on the right descending bank of the 
river. The site consists of 1,604 acres of fanner agricultural 
land. 
The mitigation at this sile included reopening an old side 
channel and reconnecting it with the river. The mitigation has 
created addi tional shallow water aquatic habitat. The channel 
is three miles long with a 10-foot bottom width. Construction 
of the site has just been completed. 
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OI'ERA TlO~ AND MAINTENANCE (I'YOI and Prior) 
The Corps of Engineers will fund the operation and maintenance (O&M) of the mitigation features 
acquired and developed under this Project. The O&M will continue for the life of the project. For 
the mitigation which has occurred on properties not owned by the Corps of Engineers, O&M will 
only be conducted on those portions of the property in which mitigation occurred. In most 
instanC<..~ , the funds are forwarded to the land owner to fund the elTort by their existing crews. 
The fish and wildlife agencies of the four affected States have expressed an interest in 
administering the areas that are acquired and developed. Responsibilities and the degree of 
opera,tion and maintenance will be documented through an agreement with each State fo r each 
site. Funding for operation and maintenance will be requested annually through the normal budget 
process, as part of the Missouri River Bank Stabilization and Navigation Project. The estimated 
total cost for operation and maintenance of the original mitigation project (WRDA 86 
aUlhorizmion) was $625,000. with $374,000 in CENWK and $251 ,000 in CENWO. 
An operation and maintenance agreement will be developed during the construction phase for each 
site . Eventually these operation and maintenance agreements may be consolidated into one 
operation and maintenance manual for each affected State. The operation and maintenance 
agreements (manuals) will define the entity that will do the maintenance. the degree ofCENWK 
and CENWO responsibility. operation and maintenance requirements and schedules. procedures 
for operation and maintenance, funding levels, and any additional requirements . Any funding 
provided to the States or the USFWS from the Corps will be requested on an annual basis via an 
Annual Management Plan. 
As ofSeplcmbcr 30, 2001 , therc were 27 mitigation sites that have been established. 10 of these 
s itcs have not had any O&M performed on them to date. There are seven s ites which have had 
habitat developed or preserved and are now considered to be in an O&M phase. In addition. there 
are 10 sites that have not been placed into an '"'O&M"' status, but there are O&M responsibilities 
on the property, such as weed control, etc. Typically, these s ites arc either waiting for funds or 
additional lands to be purchased prior to habitat development. The status orthe O&M of all 
mitigation sites are described in Table 12, 13, 14. and 15 for the States of Missouri. Kansas, Iowa 
and Nebraska, respecti vely. 
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• TA II LE 12 
O PERATION AN D MA INTENANCE FOR 
M ITIGATION SITES W ITIII :-i TH E: STAT!: OF MISSOURI 
Site Current Description of O&M Funding 
Berger Bend CG Habitat preservation 
Columbia Bottom CG None (to be started in FY04) 
Derain Bend CG None (to be started in FYO)) 
Eagle Bluffs CG None (to be started in FYO)) 
Management and surveillance of the 
Grand Pass O&M constructed chute (no cost 10 date due to 
ag leasing program) 
IlcnllllcS CG None (10 be started in FY06) Bend/Corning Site 
Lower Ilumburg CG Land management, tree planting, existing habitat preservation 
Nishnabotna CG La nd management. existing habitat preservation 
Overton Bottoms Nati ve grass and tree plantings. weed 
North CG control. surve illance of constructed chute, 
signagc 
Overton Bottoms 
CG Basic lund management (no cost to date, South ag leasing program) 
Rush Bottom Bend CG None (to be started FY06j 
Tate Is land O&M Habitat preservation, signage 
Thurnau CG L1nd management, weed control 
Worthwinc Island CG None (to be started FY04) 
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Responsible 
Pa rty 
COE 
MDC 
MDC 
MDC 
MDC 
COE 
MDC 
MDC 
USFWS 
MDC 
MDC 
MDC 
MDC 
MDC 
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OPERA TlON AND MAINTENANCE FOI{ 
MITIGATION SITES WITlIIN T il E STATE OF KANSAS 
Site Current Description ofO&M Funding 
Benedictine O&M Wetland management. infiltration control, Bottoms tree planting, weed control 
TABLI: 14 
OPERATlO:"\ AND MAINTENANCE FOR 
MITIGATlO:"\ SITES WITIIIN TilE STATE OF IOWA 
Site Current Description ofO&M Funding 
Auldon Bar CG Land management and habitat preservation 
Blackbird-Tieville- CG None (to be ,tuned in FY04) Decatur Bend 
Maintain all structures, fences , signs and 
California Bend O&M roadways. Land management and habitat 
prcserval ion. 
Copeland Bend CG Land management and habitat preservation. 
Maintain all structures, fences. signs and 
Louisville Bend O&M roadways . Provide law enforcement. Land management and habitat 
pn.::::,t:rvutiull . Pump maintenance. 
Noddleman Island CG Land management and habitat preservation. 
Maintain all structures, fences, signs and 
Winnebago Bend O&M roadways. Land management and habitat 
preservation. Pump maintenance. 
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Responsible 
Party 
KDWP 
Responsible 
Party 
Iowa DNR 
COE 
Iowa DNR 
Iowa DNR 
Iowa DNR 
Iowa DNR 
Iowa DNR 
Plge lJ 
• TABLE IS 
OPERATION AND MAINTENANCE FOR 
MITIGATION SITES WITHIN TIll; STA H OF NE BRASKA 
Site Current Description of O&M Funding 
Blackbird-Tieville- CG None (to be started in FY04) Decatur Bends 
Maintain all structures, fences. signs and 
Hamburg Bend O&M roadways. Land management and habitat 
preservation. 
Kansas Bend CG None (to be started in FY04) 
Maintain all structures, fences, signs and 
Langdon Bend CG roadways. Land management and habitat 
preservation. 
Tobacco Island CG None (to be started in FY04) 
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MONITORING AND E~LUA nON (FYOI and Prior) 
Because many of the miiigation features of this project will be const ructed as opposed to created 
naturally over time, it is important to complete monitoring and evaluation (M&E). During the 
design phase, specific goals and objectives will be detemlined for each s ite and monitoring cri teria 
for meeting these objectives will be established. After construction, M&E will be conducted on 
the various aspects of each site in order to assess the degree of success of the habitat development. 
The originally authorized project envisioned monitoring and evaluation to be a low cost effort. 
$300.000 was included in the budget for baseline evaluations and monitoring. 
Some, of the monitoring criteria will utilize habitat-based procedures s llch as Missouri's Wildlife 
Habitat Appraisal Guide (WI-lAG) or Aquatic Habitat Appraisal Guide (AHAG). These 
procedures can be customized for each state's specific habitat, as needed, and may be 
complimented by additional monitoring procedures. For example, if one of the objectives of a 
developmem site is to increase migratory waterfowl habitat, monitoring may besl be done by 
WHAG and complimented by photographs. Other objectives may be 100 spec ific for use of 
WHAG or AHAG and may require other monitoring procedures. These will be determined on a 
case-by-case basis. 
Monitoring by Wl-lAG will be done by utilizing team with representatives from the Corps, State, 
and FWS. Other monitoring activities will be coordinated as needed. Monitoring results will be 
reported annually on some s ites and after several years all others, depending on the objectives of 
the development s ite. Project perfonnance will be reported in future Annual Implementation 
Reports. 
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FUNDING (FYOI and I'rior) 
As of 30 Sep 0 1. the only funds budgeted for this project were based upon the WRDA86 
authorized 48,100 acres. It is required that the proper NEPA and decision documentation be 
completed prior to the Corps being able to budget for and request funds on the modified proj ect. 
Therefore. the funding amounts for FYO I and Prior are based upon the original authorized 
WRDA86 project only. 
The original WRDA86 authorized project divided the funding up into broad categories: Land 
Acquisition; Planning. Engineering and Design; Habitat Development: Construction Management: 
and O&M During Construction costs . Construction, General funds began to be provided in Fisca l 
Year 1992. From FY92 lh rough FYO I, the Corps has spenl a 10lal amounl of $62,295,000 on the 
mitigation efTorts 10 date. Table 16 gives a breakdown orcosts expended by category. 
TAIILI: t6 
IlREAKDOWN OF TOTAL COSTS TO DATE 
(AS OF 30 SEP Ot) 
Cost CENWK CENWO TOTAL 
Land Acquisition $ 18,308 $t 1,760 $30_068 
Planning. Engineering, and 6,554 4,539 11 ,093 Design 
Habitat Development 7_06 1 10,917 17,978 
Construction Management 974 1, 130 2, 104 
O&M During Construction 428 624 1,052 
TOTAL $33,325 S28,970 S62,295 
NOTE: Amount, shown are in I ,OOOs 
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REAL ESTATE (FY02) 
Cli RRENT MITIGATION EFFORTS 
FY02 
AS o( September 30, 200 I. there remains a total of 4,985 acres of non-public land authorized for 
purchase under WRDA86. During FY02. the Corps will undertake several efforts to purchase 
additional land from non-public owners. This includes 702 acres in Missouri, 239 acres in 
Kansas, 3,909 acres in Iowa, and 135 acres in Nebraska. In the Kansas City District, efforts to 
purchase non-public lands will concentrate on Monkey Mountain and HCl1l111CS Bend/Coming Site 
in Missouri. (facquisitions fail at these two locations, then efforts \\iII be shifted to the Teteseau 
Lake site adjacent 10 Grand Pass Conservation Area in Missouri . Additional acquisitions are 
desired at Berger Bend, Rush Bottom Bend, and Thurnau. but efforts are currently held up 
pending willing sellers. In the Omaha District, real estate efforts will focus on purchasing 
additional non-public lands at the Hamburg Bend and Tobacco Island siles in Nebraska and at 
Copeland Bend in Iowa. 
As of September 30, 200 I, all easements, etc. on public lands for habitat development have been 
completed in Kansas, Iowa, and Nebraska. In Missouri , there remains an amount of 12,419 acres 
of existing public land authorized for habitat development under WRDA86. In FY02. easements 
will be sought on 4.369 acres of existing public lands owned by Missouri Department of 
Conservation . These casements will allow habitat development efforts to continue at the 
Columbia 8 0Uom and Rocheport Cave sites. Additionally. an easement will continue to be 
pursued with the tribe at Blackbird Bend. 
WRDA99 increased the authorized acres to be purchased for this project by 11 8.650 acres. 
However, prior to completing any acquisitions under thi s authorizat ion. a Supplemental 
Environmenta l Impact statement must be completed. The Supplemental EIS will be completed in 
early FY03. In advance of issuing the Record of Decision for the Supplemental EIS. the Corps 
intends to begin willing seller surveys for the additiona l land authorized. Two separate efforts will 
be started in FY02, one in Omaha District and one in Kansas C ity District. The willing seller 
effon will be coordinated with the affected States in order to update areas of priority. Surveys will 
then concentrate on priority areas and those believed to be the best chance of success. 
In FY02. the Corps has budgeted $2,250,000 for real estate activities . 
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HABITAT DEVELOI'MENT (FY02) 
In FY02. the Corps of Engineers has $7,984.000 budgeted for habitat development. This includes 
$1 ,000,000 for engineering and management activities and $6,984,000 for construction . The 
following is a summary of habitat development act ivities to be completed by site. 
Colum hia Bottom. MO Phase I[ design to complete wetland development al the s ite is 
underway. The design and plans and specifications will be completed in FY02. A value 
engineering study will be completed and a construction contract will be awarded in FY02. The 
construction will extend into FY03. The current working estimate for Phase 11 of the project is 
$6M. Also at this sile. the construction contract for Phase I, levee setback project, will be 
completed in the spring of FY02. 
Deroin Bend. MO - A construction contract was awarded in FYOI to complete re-opening the 
closed s ide channel althis mitigation sileo The contract will finish in FY02. The Corps will be 
look ing to Lum Lhis project over to the Missouri Department of Conservation for their O&M 
starting in FY03. 
Eagle Hluffs. MO - A construction contract for thi s site was awarded in FYOI and will be 
completed in FY02. The site is will be made operational this year and turned over to MDC for 
O&M beginning in FY04. The current working estimate for this project is S2.4M. 
L.()wer UambuIJ:, !\'10 - Plans and Specific<1tions for construction ofa chute arc completed. The 
project is scheduled for FY04 Construction, but may move forward into FY03. The boundary of 
the mitigat ion site is currently being surveyed and marked , The boundary survey is scheduled to 
be completed in FY02. The current working estimate for the project is $3.5M. 
Overton Bottoms North. MO - The Corps will continue to monitor the chute development at this 
site. Coordination with USFWS and MDC will continue to allow access to the MDC property 
around Taylor 's landing. Deeping the chute to accommodate shallow water habitat may be 
completed as funding and weather pemlit during FY02. 
Overton Bottoms South, MO - A construction contract for this site was awarded in FYO I and 
will be completed in FY02. The site will be made operational this year and turned over to MDC 
for O&M beginning in FY03 . The current working estimate for this project is $930K. Also at this 
site, the Corps of Engineers will begin efforts to fund and construct a maintenance bui lding. 
Kocheport Cave. MO - The mitigation at this site is scheduled for contracting in Jan 02. 
Construction is being targeted for summer 02, after nesting season for endangered bats. The 
design will be completed by Corps of Engineers and MDC personnel. The cu rren! working 
estimate is $75K. 
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\Vorthwine Island. MO -~he design to re-open a historic chute is currently underway. The 
design contract to URS will be completed in FY02. Time and funds permitting, the plans and 
specifications for this project may be started in FY02. The current working estimate for the 
project is $3.5M. 
Hlarkbird-Tieville-Decatur Bends. IA and NE - Plans and specifications are scheduled to be 
completed on the Tieville-Dccalur bends portion of this site. A construction contract will be 
advertised and awarded in FY02 for the work to start . The cont ract will extend into FY03 . 
Louisville Bend, IA - This site is completed, bUI we have to modify the inlet structure and build 
the middle dike. Our planned modification of the inlet and middle dike wi ll be awarded in Jan 02. 
Langdon Bend. NE - The plans fo r the improved access road and parking area are complete. 
This project will be completed as funding and weather permit during FY02. 
Kansas Helld, NE - Plans and specifications are scheduled 10 be completed allhe Kansas Bend 
mitigation sile in FY02. A construction contract will be advertised and awarded in FY02 for the 
work 10 start. The construction will extend into FY03. 
OPERATION ANI) MAINTENANCE (FY02) 
In FY02, the Corps of Engineers has budgeted $510.000 of Construction. Generea l (CG) funds for 
O&M activities during construction. These funds will be spent primari ly on basic land 
management. habitat preservation, tree plantings. weed conlroL and signage al the following 
mitigation sites: Berger Bend. MO; Lower Hamburg. MO: Nishnabotna, MO; Overton Bottoms 
North , MO: Overton Bottoms South, MO: Thuman, MO: Auldon Bar, IA: Copeland Bend, IA: 
Noddleman Island, IA; and Langdon Bend, NE. 
O&M funds for several mitigation sites that are complete and in an "O&M phase <Ire not included 
in the amount shown above. This includes maintaining constructed structures, pumps, fences, 
signs and roadways . Also covered arc land management activities such as habitat preservation, 
wetland and infiltration control, habitat preservation, tree planting, and weed control. This effort 
\\ ill continue during FY02 at the Grand Pass, MO: Tate Island, MO: Benedictine Bottoms, KS; 
California Bend, IA; Louisville Bend, IA: Winnebago Bend. IA: and Hamburg Bend, NE. 
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MON ITOIlING AND E ALUA TlON (FV02) 
Because many orlhe mitigation features of this project will be constructed as opposed to created 
naturally over lime, it is important to complete monitoring and evaluat ion (M&E). During the 
design phase, specific goa ls and object ives will be delemlined for each site and monitoring criteria 
for meeting these objectives will be established. After construction, M&E will be conducted on 
the va riolls aspects of each site in order to assess the degree of success of the habitat development. 
Specific M&E efforts will be conducted al several mitigation sites during FY02. A three-yea r 
fi sheries study perfomlcd under contract with the State of cbraska will be completed in FY02. 
Project reviews will be performed at the Gra nd Pass , Benedictine Bottoms. and Ovenon Bottoms 
mitigation s ites. USFWS studies on song birds and tunles will be funded at the Ovenon North 
site. Additionally, M&E efforts for shallow water habitat will be organized and proposed to the 
USFWS during FY02. 
SUPI'LEMENTAL ENVIIlONME:-iTAL IMPACT STATEMENT (FV02) 
An Environmental Impact Statement for the Fish and Wildlife Mitigation project was filed with 
US EPA on December 23, 1982. This etTort was completed ror the original 48, 100 acres 
authorized under WRDA86. In the Water Resources Development Act or 1999, the Missouri 
River Fish and Wildlire Mitigation Project was reauthorized to include an additional 118,650 acres 
ofland to be purchased [rom willing se llers on which to develop. restore or enhance fish and 
wildlife mitigation s ites. A Draft Supplemental Environmental Impact Statement (DSEIS) will be 
completed prior to project purchase or habitat de"elopment on the additional acres. 
A public scoping effort is scheduled to be completed during FY02. The purpose or the public 
scop ing process was to request ideas and comments all how the 188,650 additional acres will be 
acquired and developed ror the project. Comments are being sought from Native American tribes, 
the genera l public, organizations, and govenllllcnt agencies. There are nine public scoping 
meetings planned. They arc to be held at different locat ions along the Missouri River to allow 
interested parties the maximulll chance to attend in person. All meetings are to be held in an open 
house fonnat to encourage one on one dialogue . 
A pre-draft SEIS document will be produced for agency coordination team review prior to issuing 
the draft document for public comlllent . The pre-<lraft should be available in March, 2002. The 
draft SEIS is scheduled to go to public comlllent in April, 2002. The final SEIS is scheduled to be 
out ror public comment in September, 2002, and the final Record of Decision is scheduled to be 
issued in early FY03. The Corps of Engineers is utilizing an AE finn to complete the SEIS etTort. 
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FUND INC (FY02) • 
The Fish and Wildlire Mitigation project received an amount of$ 10,744,000 in FY02. The Corps 
has funded $M through FY02 for the project. A breakdown of funding for FY02 activ ities is 
presented in Table 17. The total amount of funds provided to through FY02, broken down by 
task. is given in Table 18. 
TARU: 17 
BREAKDOWN m-.-UNI>INC FOR FY02 ACTIVITIES 
Task CENWK CENWO TOTAL 
Land Acquisition $ 1.500 $750 $2.250 
Planning. Engineering, and Design 1,000 0 1,000 
Habitat Development 2.595 3.689 6,284 
Construction Management 200 500 700 
O&M During Construction 250 260 5 10 
TOTAL 55,5~5 55.199 S I 0,74~ 
NOTE: Amounts shown arc in I ,ODDs 
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FUTURE MITIGA TlON EFFORTS 
FY03 TO COMPLETION 
REAL ESTATE (FY03 10 complelion) 
At the conclusion of FY02, the amount of non-public land purchased in Missouri, Kansas, and 
Nebraska will be at or vcry ncar the amount authorized under WRDA86. There will be a 
significant portion of land sti ll authorized under WRDA86 for purchase in Iowa. It is hoped that a 
concerted effort to inform the public of the project and the update or the willing seller surveys may 
produce additional willing sellers in the State of Iowa. As willing se llers in Iowa come forward. 
acquisitions of their properties will be af lop priority. 
AI the conclusion of FY02. the amount of habitat developed on existing public lands in Kansas, 
Iowa. and Nebraska will be at or very near the amount authorized under WRDA86. There will be 
a significant portion of ex is ling public land authorized under WRDA86 for habitat development in 
the State of Missouri. During FY03 and beyond. the Corps will continue to work with Missouri 
[)cpanment of Conservation and the USFWS to identify existing public lands in Missouri in 
which mitigat ion projects can be implemented. 
WRDA99 increased the authorized acres to be purchased for this project by 118,650 acres. 
During FY03, approval to cOlllmence acquisitions under this authorization is expected. The Corps 
of Engineers will be working with the States on completing any final wi lling seller survey actions 
and begin negotiating with new sellers. If funds are provided, it is anticipated that the acquisition 
effort will las! for many years. 
HAIlITAT DEVELOI'MENT (FY03 to compl"ion) 
If funds are provided in FY03, the habitat development that had been started in FY02 will 
continue to completion. This will be at the Columbia Bottom, MO; Kansas Bend, NE; and 
Blackbird-Tieville-Decatur Bends, IA & NE mitigation si tes. The Corps should cont inue to 
adaptively manage the constructed chute at Overton Bottoms North. Additionally, it is anticipated 
that funds will be provided to begin habitat development at Lower Hamburg, MO; and Worthwine 
Island, MO mitigation sites. Finally, due to increased pressure from resource agencies, there 
should be a significant amount of within river structural modifications to create shallow water 
habitat as directed by the Biological Opinion. 
In FY03, it is anticipated that the Corps of Engineers will complete the SEIS and decision 
documents necessary to begin acquisition and de\-elopmcnt orthe additional 118,650 acres 
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authorized under WRDA99. However. until the SEIS has been completed, the method of habitat 
deve\opmentmay change from that which is currently occurring. For instance. there may be a 
priority placed upon habitats for endangered species over all other habitats . It is currently too early 
in the SEIS process to predict where or how habitat development will be achieved in FY03 and 
beyond. The Corps will comply with the SEIS document and future Annuallmplemcntation Plans 
will address future plans for habitat development 
OPERATION AND MAINTENANCE (F'\'03 to completion) 
If fund s are provided in FY03 to completion of the project, the Corps of Engineers will be 
estab'lishing many new mitigation sites. As is current practice, the States will be asked to provide 
annual management plans in order to receive Federal funds for maintenance ofconstructed 
features of this project. O&M of the mitigation sites will remain 100% Federal funded. 
MONITORING A~D EVALUATIO:-l (FY03.0 comple.ion) 
It is anticipated that the SEIS will call for a detailed Monitoring and Evaluation (M&E) effon to be 
funded by the modified mitigat ion project. The M&E effort will be used to support adaptive 
management of established mitigation sites. If funds are provided in FY03, it is anticipated that 
an M&E plan \\ilJ be started. Participat ion of the States and USFWS is considered essential to 
understanding and agreeing upon adaptive management nceded to keep established mitigation 
sites healthy and productive. Provided future funds are provided to the project. the M&E program 
will be established and maintained to assure our collective best effort is made to creating the 
correct habitats in the correct places. 
SUPPLEMENTAL ENVIRONMENTAL IMI'ACT STATEMENT (FY03.0 completion) 
If funds are provided in FY03, the SEIS process should fini sh in November, 2002. This should 
clear the way for additional acquisitions and habitat development for the additional 118,650 acres 
authorized by WRDA99. As is current practice. each mitigat ion s ite will need to have a site 
spec ific Environmental Assessment completed prior to habitat development. 
FUNDING (FY03 to completion) 
In Spring of200 1. the Corps began forwarding a Cost Report to the US Congress. The Cost 
Report gave a cost estimate of the amount of funds needed to complete mitigation of 118,650 
acres. As of this writing, this report has not reached Congress. The report is at the Office of 
Management and Budget (OM B) for review. Therefore, this report is not public yet. Future 
Annual Implementation plans will reneet future cost levels approved for the project. 
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APPENDIX C 
List of Requirements from the Biological Opinion 
(Table 24: Summary of Reasonable and Prudent Alternative, Reasonable and Prudent 
Measure to Minimize Take, and Conservation Measures) 
Reasonable and Prudent Alternative 
Actions Applicable for Multiple Listed Species in Ecosystem 
I. Adaptive Management 
I.A) Establish an Agency Coordination Team (ACT) 
Implementation Date: March 2001 
I.A.1)Coordination Meetings 
Implementation Date: Twice a year 
I.B) Develop Endangered Species Monitoring Plan 
Implementation Date: Within 1 Year 
I.C) Annual Report 
Implementation Date: Annually 
II. Flow Enhancement 
II.A) Gavins Point Dam: 
Implementation Date: Once every 3 years/start 2003 
II.A.1) Spring Rise: 17.5 Kcfs above full service for 30 days between 
1 May - 15 June 
Summer Low: flows stepped down to 25 Kcfs by June 21 held until 
July 15 
July 15 flows stepped down to 21 Kcfs and held until August 15 
August 15 flows stepped up to 25 Kcfs and held until September 1. 
II.B) Fort Peck Dam 
Implementation Date: 2001 
1) Implement mini-test 
2) Implement full test 
Implementation Date: 2002 
3) Implement full enhancement flows, modified based on test 
Implementation Date: 2003, once every 3 years 
l-C 
II.C) Other Segments 
Implementation Date: 2005 
Investigate the applicability of flow enhancement at Garrison Dam, 
implement if applicable 
III. Unbalanced Intrasystem Regulation 
Implementation Date: 2001 
IV. Habitat Restoration/Creation/ Acquisition 
IV.A) Restoration of Submerged Shallow Water Habitat (restoration of 19,565 total 
acres) 
Implementation Date: 
1) Ensure no-net-Ioss of existing shallow water habitat from O&M in lower river. 
2) Develop habitat restoration plans and strategies in segments 10 through 16 
2001 
3) Implement habitat restoration plans and strategies 
2002 
4) Continue implementation of habitat restoration plans and strategies 
2003 
4) Reached 8% (1,700 acres) aquatic shallow water habitat goal 
2004 
5) Reached 10% (2,000 acres) aquatic shallow water habitat goal 
2005 
6) Reached 30% (5,870 acres) aquatic shallow water habitat goal 
2010 
7) Reached 60% (1l,739acres) aquatic shallow water habitat goal 
2015 
8) Reached 100% (19,565 acres) aquatic shallow water habitat goal 
2020 
IV.B) Restoration of Emergent Sandbar Habitat 
1) Provide natural sandbar habitat complexes. 
a) Minimum emergent interchannel sandbar habitat acres per river 
mile: 
Garrison (25 acres) Fort Randall (10 acres) L&C Lake (40 acres) Gavins Point 
(40 acres) Implementation Date: 2005 
Garrison (50 acres) Fort Randall (20 acres) L&C Lake (80 acres) Gavins 
Point (80 acres) Implementation Date: 2015 
b) Complete 1998 baseline habitat evaluations on Fort Peck River 
(Segment 2) 
Implementation Date: 2003 
2-C 
c) Meet minimum baseline acres on Fort Peck River (Segment 2) 
Implementation Date: 2015 
2) Provide Reservoir beach and island habitat. 
a) Maintain reservoir habitats through intra-system regulation 
Implementation Date: 2001 
b) Identify all potential habitat enhancement on reservoir segments 
(Segments 1,3, 5) 
Implementation Date: 2005 
c) Complete 25% of reservoir projects identified above 
Implementation Date: 2010 
d) Complete 50% of reservoir projects identified above 
Implementation Date: 2015 
e) Complete 100% of reservoir projects identified above 
Implementation Date: 2020 
3) Artificial or Mechanically Created Habitat 
a) Provide created sandbar habitat on Segments 2, 4, 8, 9, 10 to 
supplement Bl above. 
Implementation Date: 2001, continuing 
b) Initiate studies of the lack of sediment transport and impacts on 
habitat regeneration and turbidity 
Implementation Date: 2003 
c) Monitoring of tern and plover nesting habitat 
Implementation Date: Once every 3 years 
Elements Applicable to Specific Species 
V. Least Tern and Piping Plover 
V.A) Operate the Kansas river to provide overall benefits to conservation of least 
terns and piping plovers 
Implementation Date: 2001 
1) Develop a Study Plan 
Implementation Date: 2002 
3-C 
2) Gather data and evaluate whether Kansas River provides source or 
sink. Implementation Date: 2005 
B) Provide habitat to meet or exceed fledge ratio goals of 0.70 for least terns 
and 1.13 for piping plovers 
Implementation Date: 2001 (3 year average) 
C) Initiate and conduct a piping plover foraging ecology study 
on the Missouri River. 
Implementation Date: 2005 
VI. Pallid Sturgeon 
A) Support, assist, and increase pallid sturgeon propagation 
and augmentation efforts. 
Implementation date: 2001 - 2011 
1) Collect and spawn female brood stock 
2) Goal - produce 4,700 juvenile to 1 - year olds 
(Corps responsibility 2,973) 
3) Production, rearing and release of juvenile fish 
4) Monitor stocked juvenile pallid sturgeon 
5) Meet annually through Acr 
B) Conduct pallid sturgeon population assessment including habitat 
parameters. 
Implementation date: 2001 
1) Identify the causes for the lack of reproduction and recruitment, causes for 
hybridization, and identify restoration actions. 
Implementation date: begin 2001 
2) Identify and map spawning habitat. 
Implementation date: Implement strategy by 2001 to conduct mapping by 2002. 
3) Channel training structure maintenance. 
Implementation date: Coordinate construction activities with the Service and 
affected State agencies 
4) Prioritize research needs. 
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Reasonable and Prudent Measures to Minimize Take 
Bald Eagle 
Measure 1: Map and evaluate current health of cottonwood forests on Missouri River. 
Terms and Conditions: 
Complete within 2 years of final BO. 
a. Identify stands with periodic flooding 
b. Determine baseline mortality and tree vigor 
c. Monitor every 2 years for first 4 years, then every 5 years after that. 
Measure 2: Develop management plan for cottonwood regeneration. 
Terms and Conditions: Complete & implement within 2 years of completion of measure 1 above. 
Measure 3: Implement actions to ensure no more than 10% eagle habitat is lost. 
Terns and Plovers 
Measure 1: Monitor all tern and plover nesting sites on Missouri and Kansas Rivers 
Terms and Conditions: Annually and report in the annual report 
Measure 1.2. Monitoring information 
Terms and Conditions: Annually 
Measure 2: Compile and evaluate the previous impacts to take from: 
1. Daily and hourly release fluctuations below dams 
2. Changes in releases due to maintenance or other isolated causes 
3. Changes in releases to prevent downstream flood impacts 
Terms and Conditions: Submit report by January 2002 of the impacts to take resulting from historic 
operational changes (1986 - 2000). To include protocols to prevent historic cases of take from 
reoccurring. 
Measure 3: The Corps shall continue to evaluate operational changes to avoid take. 
Terms and Conditions: Avoid operational caused flooding and spiked releases. 
Report all documented incidental take immediately to the Service. 
Coordinate regularly through the ACT to ensure proposed operations will avoid take. If take is 
unavoidable-take shall be consistent with incidental take statement. 
The Corps will reconsult with the Service if the Corps develops new operational scenarios not considered 
during initial consultation. 
Measure 4: The Corps shall follow the "Contingency Plan for Protection of Least Tern 
and Piping Plover Nests and Chicks" and the "Captive Rearing Protocol". 
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Measure 4.1. Continue captive rearing program, coordinate with Service 
Terms and Conditions: Any changes to protocol will be coordinated and approved by 
the Service. 
Measure 4.2. Initiate a peer review on Captive Rearing Protocol. 
Terms and Conditions: Peer review every 5 years start in 2001. 
Measure 4.3. Continue research into the effectiveness of the captive rearing program. 
Terms and Conditions: Report all captive rearing activities in the annual report. 
Measure 5: The Corps shall implement public information and educational programs 
to increase public awareness and reduce disturbance to nesting sites. 
Measure 6: The Corps shall implement aversive action to reduce predation on 
least tern. 
Pallid Sturgeon 
Measure 1: The Corps shall evaluate and modify operational changes and 
maintenance activities to avoid take. 
Terms and Conditions: Avoid operational changes that may affect spawning. 
Report all documented incidental take immediately to Service. 
Coordinate regularly through the ACT to ensure proposed operations will avoid take. 
The Corps will reconsult with the Service if the Corps develops new operational scenarios not considered 
during initial consultation. 
Measure 2: The Corps shall increase awareness of the pallid sturgeon on the Missouri 
River and develop support for recovery and conservation measures. 
Terms and Conditions: Produce and distribute public service announcements for use in states bordering 
the Missouri River. 
Project Offices shall incorporate pallid sturgeon conservation into public education efforts. 
Within 1 year of the final BO, develop and implement an outreach program for pallid sturgeon. 
Implement workshops every 3 years starting in 2001 to educate researchers and continue developing of 
handling Protocols. 
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Conservation Recommendations 
Recommendations Applicable to Multiple Species 
a. Develop a Recovery and Implementation Program. 
b. Document current and future water depletions. 
Recommendations Applicable to Single Species 
Bald Eagle 
1. Pursue the recovery tasks assigned in the implementation schedules. 
2. Conduct or participate in wintering and nesting bald eagle surveys. 
3. Determine population dynamic characteristics of wintering and nesting birds. 
4. Protect and manage habitat. 
5. Conduct public outreach on the value of river habitat to the bald eagles. 
6. Protect, maintain and enhance riparian forest usable by bald eagles through 
the Section 10/404 permit authorities. 
Least Tern and Piping Plover 
1. Research connectivity or interchange between Missouri River least 
terns and least terns nesting on tributaries and other rivers. 
2. Research connectivity or interchange between Missouri River piping 
plovers and plovers nesting in the Northern Great Plains. 
3. Investigate the response of invertebrate production to operations as it 
applies to tern and plover survival, growth, and energetics. 
4. Modify/eliminate development activities that negatively impact 
reproductive success or lead to habitat destruction. 
5. Assess the feasibility of intensively managing a limited number of tern 
and plover breeding areas for high reproductive output. 
6. Develop a population model of terns and plovers on the Missouri that 
predicts survival and long term population trends. 
7. Investigate the role of sandbar complexes to migration, staging, and 
pre-wintering conditioning of terns and plovers. 
7-C 
8. Work with the Service and other partners to research and examine 
what impacts wintering ground activities have on long term survival. 
Pallid Sturgeon 
8. Complete a feasibility study to identify and evaluate the effects of tributary 
dams and other structures on spawning migrations. 
9. Implement Basin wide education and outreach programs for anglers. 
10. Assist the Service and State with identifying impacts and extent of 
commercial harvest in the basin on pallid sturgeon. 
11. Provide funding to continue development and conduct sturgeon genetiC 
techniques to ensure genetiC variation. 
12. Provide funding to conduct Population Viability Analysis to determine 
appropriate recovery numbers. 
13. Evaluate standard recommendations on placement and design of municipal 
and industrial intakes. 
14. Evaluate standard recommendations on practices for channel dredging and 
sand and gravel mining. 
15. Evaluate the cumulative effects of bank stabilization. 
16. Evaluate capability and practicality of increasing water temperature in priority 
reaches during critical periods for native warm-water fish. 
17. PartiCipate as a partner in regional pallid sturgeon recovery work groups. 
18. Provide funding to develop and validate a sturgeon aging technique. 
19. Evaluate effects of severe rapid flow reductions or complete flow reductions 
on native fish. below Ft Randall Dam. 
20.Assist the Service and other partners with fish health issues as they relate to 
pallid sturgeon. 
21. Assist the Service and other partners with cyropreservation banking of pallid 
sturgeon sperm. 
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